CsScEXG.

Matthew W. Gissendanner
Assiistant General Counsel

matthew.gissendanner@scana.com

January 7, 2019

VIA ELECTRONIC FILING

The Honorable Jocelyn G. Boyd

Chief Clerk/Administrator

Public Service Commission of South Carolina
101 Executive Center Drive

Columbia, South Carolina 29210

Re: Beulah Solar, LL(C- Request for Modification of an Inteiconnection
Agreement with South Carolina Electric & Gas Company
Docket No. 2018-401-E
Dear Ms. Boyd:

Enclosed for filing, on behalf of South Carolina Electric & Gas Company is a
Petition to Intervene, Response in Opposition to Request for Modification, and
Response in Opposition to Motion to Maintain Status Quo in the above-referenced
docket.

By copy of this letter, we are serving the parties of record with a copy of these
documents and attach a certificate of service to that effect.

If you have any questions or concerns, please do not hesitate to contact us.

Very truly yours,

e, Voot

Matthew W. Gissandianner

MWG/kms
Enclosures
cc: Richard L. Whitt, Esquire
Dawn Hipp
Jeffrey M. Nelson, Esquire
(all via electronic mail and First Class U.S. Mail)
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BEFORE

THE PUBLIC SERVICE COMMISSION OF

SOUTH CAROLINA
DOCKET NO. 2018-401-E
IN RE:

Beulah Solar, LLC — Request for

)
Modification of an Interconnection ) CERTIFICATE
Agreement with South Carolina Electric & ) OF
Gas Company ) SERVICE

)

This is to certify that I have caused to be served this day one (1) copy of

Souwth Carolina Electric & Gas Company's Petition to Intervene,

Response in Opposition to Request for Modification, and Response in

Opposition to Motion to Maintain Status Quo via electronic mail and

U.S. First Class Mail to the persons named below at the addresses set forth:

Dawn Hipp
Office of Regulatory Staff
1401 Main Street, Suite 900
Columbia, SC 29201
dhipp@regstaffff.sc.gov

Jefffrey M. Nelson, Esquire
Office of Regulatory Staff
1401 Main Street, Suite 900
Columbia, SC 29201
jnelson@regstalfft. sc.gov

Richard L. Whitt, Esquire
Austin & Rogers, P.A.
508 Hampton Street, Suite 300
Columbia, SC 29201
rlwhitt@austinrogerspa.com
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‘ ? /A L/f :
“Karen M. Scruggs

Cayce, South Carolina
This E day of January 2019




INRE:

Beulah Solar, LLC - Request for
Modification of an Interconnection
Agreement with South Carolina Electric &
Gas Company

BEFORE THE
PUBLIC SERVICE COMMISSION OF SOUTH CAROLINA

DOCKET NO. 2018-401-E

Petition to Intervene

St S N Nt N Nt Nt s N st il

PETITION TO INTERVENE

Pursuant to S.C. Code Ann. Regs. 103-825(A)(3), South Carolina Electric & Gas Company

(“SCE&G”) hereby petitions to intervene as a party of record in the above-referenced proceeding

(the “Petition™). In support of its Petition, SCE&G hereby shows the following:

L

SCE&G is an electrical utility subject to the jurisdiction of the Public Service

Commission of South Carolina (“Commission™).

2.

Corporate legal counsel for SCE&G in this proceeding are as follows:

K. Chad Burgess, Esquire

Matthew W. Gissendanner, Esquire

South Carolina Electric & Gas Company

Mail Code C222

220 Operation Way

Cayce, South Carolina 29033-3701

Phone: (803) 217-8141 (Burgess)

Phone: (803) 217-5359 (Gissendanner)

Fax: (803)217-7810

Email: chad.burgess@scana.com
matthew.gissendanner@scana.com
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Private legal counsel for SCE&G in this proceeding is as follows:
J. Ashley Cooper, Esquire
Parker Poe Adams & Bernstein LLP
200 Meeting Street
Suite 301
Charleston, South Carolina 29401
Phone: (843) 727-2674
Fax: (843) 727-2680
Email: ashleycooper@parkerpoe.com

All correspondence and any other matters relative to this proceeding should be addressed
to these representatives.

3 On September 24, 2018, Beulah Solar, LLC (“Solar Developer™) entered into an
Interconnection Agreement (“IA”) with SCE&G for a solar project located in Saluda County,
South Carolina. Solar Developer agreed to a series of project Milestones (as defined in the IA) in
Appendix 4 of the [A. The first Milestone payment (“Milestone Payment 1"")was due on or before
November 20, 2018.

4. OnNovember 19,2018, Solar Developer filed with the Commission, in Docket No.
2018-362-E, a Request and aMiotion to Maintain Status Quo to extend the deadline for the payment
of Milestone Payment 1 until January 2, 2019. Solar Developer cited “substantial economic and
regulatory uncertainty concerning the long-term future of SCE&G” as the basis for its request. See
Motion to Maintain Status Quo at 2, filed onNovember 19,2018, in Docket No. 2018-362-E. Both
SCE&G and the Office of Regulatory Staff indicated in filings, made in Docket No. 2018-362-E,
that they did not oppose the extension.!

5. Order No. 2018-177-H was issued on November 20, 2018, extending the Milestone

Payment 1 deadline until January 2, 2019.

L SCE&G was not a party to the matter in Docket No. 2018-362-E. However, SCE&G confirmed to Solar Developer
in an email that SCE&G had no objection to such extension. A copy of that email was filed in the docket.

2
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6. On December 28, 2018, Solar Developer filed with the Commission, in Docket No.
2018-401-E, a Request for Modification, moving that the Commission “[o]rder SCE&G to clarify
or modify the [IA] referenced in detail hereinabove after the adoption of certain curtailment
protocols by SCE&G and a report to this Commission on the outcome of the stakeholder process
referenced hereinabove.” See Request for Modification at 4, filed on December 28, 2018, in
Docket No. 2018-401-E.

7. On December 28, 2018, Solar Developer also filed with the Commission a second
Motion to Maintain Status Quo, moving that the Commission once again extend the deadline for
Milestone Payment 1 beyond the already-extended deadline of January 2, 2019 such that “no
milestone payments become due and payable until thirty (30) days after the Commission has
approved curtailment protocols filed by SCE&G after the conclusion of the stakeholder process.”
See Motion to Maintain Status Quo at 2, filed on December 28,2018, in Docket No. 2018-401-E.

8. SCE&G has a direct and real interest in the Commissiain’s consideration of Solar
Developar's Request for Modification and Motion to Maintain Status Quo becatse SCE&G is a
party to the IA serving as the basis for motions.

9. SCE&G's interests cannot be adequately represented by any other party to this
proceeding.

10. Furthermore, intervention is timely. Solar Developer has served neither the
Request for Modification nor the Motion to Maintain Status Quo on SCE&G. No notice has been
published.

11. SCE&G opposes Solar Developar's Request for Modification and Motion to
Maintain Status Quo. In reality, the motions are unwarranted attempts to convince this

Commission to retroactively alter the IAiin Solar Developer’s favor. Although SCE&G likely
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should have been a party to Docket No. 2018-362-E, in which the first extension was granted,’
SCE&G did not oppose the extension or its exclusion from the docket because of the character of
the first extension. However, it is clear that Solar Developer’s efforts at a second and indefinite
extension are far different in character than the first, and SCE&G should, at least, be allowed to
intervene, consistent with prior Commission reasoning.> Granting a second extension to the
deadline for Milestone Payment 1, absent any unique or special circumstances, is unwarranted
under the IA and would be unfair to others in the interconnection queue.

12. SCE&G’sresponses to the Request for Modification and Motion to Maintain Status
Quo, and its presence in this proceeding, will provide the Commission and its staff relevant
information to form a complete record upon which the Commission will make its decision.

CONCLUSION

For the reasons stated above and pursuant to S.C. Code Ann. Regs. 103-825(A)(3), SCE&G
respectfully petitions the Commission to intervene in this proceeding and respond to the Request
for Modification and the Motion to Maintain Status Quo as a party to this proceeding.

[SIGNATURE PAGE FOLLOWS]

2 The Commission noted in a similar situation involving arequest for an extension under an interconnection agreement
with SCE&G that SCE&G should have “been a party to the docket without having to intervene in it.” See Order No.
2018-398, filed on June 6, 2018, in Docket No. 2018-163-E.

3 See id.
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Cayce, South Carolina
January 7, 2019

Respectfully Submitted,

Ud 1) Y vt

K. Chad Burgess,l]/isquire
Matthew W. Gissendanner, Esquire
South Carolina Electric & Gas Company
Mail Code C222
220 Operation Way
Cayce, South Carolina 29033-3701
Phone: (803) 217-8141 (Burgess)
(803) 217-5359 (Gissendanner)
Fax: (803)217-7810
Email: chad.burgess@scana.com
matthew.gissendanner@scana.com

J. Ashley Cooper, Esquire

Parker Poe Adams & Bernstein LLP
200 Meeting Street

Suite 301

Charleston, South Carolina 29401
Phone: (843)727-2674

Fax: (843) 727-2680

Email: ashleycooper@parkerpoe.com

Attorneysifor South Carolina Electric &
Gas Company
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BEFORE THE
PUBLIC SERVICE COMMISSION OF SOUTH CAROLINA
DOCKET NO. 2018-401-E

INRE:

Beulah Solar, LLC - Request for
Modification of an Interconnection
Agreement with South Carolina Electric &
Gas Company South Carolina Electric & Gas
Compay’s Response in Opposition to
Motion to Maintain Status Quo

Nt N N e Nt e e e e e et e’

Pursuant to S.C. Code Ann. Regs. § 103-829(A) and other applicable rules of practice and
procedure of the Public Service Commission of South Carolina (“Commission”), South Carolina
Electric & Gas Company (“SCE&G™) responds in opposition to Beulah Solar, LLC’s (“Solar
Developer”) Motion to Maintain Status Quo, filed on December 28,2018, in the above-referenced
docket (the “Motion™).! For the reasons set forth below, SCE&G respectfully requests that the
Motion be denied.

BACKGROUND

Solar Developer plans to construct an approximately 74.9 MW solar generating facility that
will be a Qualifying Facility as defined by Federal Energy Regulatory Commission (“FERC”)
Regulation 18 C.F.R. §292.204. Solar Developer plans to sell the output of'this facility to SCE&G.
Solar Developer entered into an Interconnection Agreement (“IA’) with SCE&G on September 24,

2018. A copy ofthe IA is attached hereto as Exhibit 1 and incorporated herein. As memorialized

LSCE&G is not aparty to the instant docket, but filed a Petition to Intervene simultaneously herewith,

1
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in Appendix 4 of the IA, Solar Developer agreed to a series of project Milestones (as defined in
the TA), which detail “critical” construction milestones and responsibilities “as agreed to by the
Parties,” including the first Milestone payment (“Milestone Payment 1), which was due on or
before November 20,2018. See Exhibit 1at Appendix 4. On November 19, 2018, Solar Developer
filed its first Motion to Maintain Status Quo to extend the payment deadline for Milestone Payment
1 until January 2, 2019.2 At that time, Solar Developer's extension request was based on
“substantial economic and regulatory uncertainty concerning the long-term future of SCE&G,
arising from the many issues raised in Docket Nos. 2017-370-E, 2017-207-E, and 2017-305-E.”
See Motion to Maintain Status Quo at 2, filed on November 19,2018, in Docket No. 2018-362-E.
Solar Developer further explained its need for a limited extension of time-—B3zulah Solar is a
wholly owned subsidiary of Cypress Creek Renewables, LLC (hereinafter as, ‘Cypress Creek’)
and Cypress Creek’s financing parties are understandably unwilling to provide financing for the

Milestone Paymentt#1, until some of this uncertainty is resolved.” (emphasisadded). See id. Both

SCE&G and the Office of Regulatory Staff indicated in filings, made in Docket No. 2018-362-E,
that they did not oppose the limited extension.> Order No. 2018-177-H was issued on November
20, 2018, maintaining status quo and granting an extension of the Milestone Payment 1 deadline
until January 2, 2019.

Solar Developer comes now with its second Motion to Maintain Status Quo and its new
Request for Modification, which were both filed on December 28, 2018.* The Motion, Solar

Developer’s second Motion to Maintain Status Quo, improperly seeks a second and unlimited

2 This initial Motion to Maintain Status Quo was filed in Docket No. 2018-362-E, a separate docket from the instant
Motion.

3 SCE&G was not a party to the matter in Docket No. 2018-362-E. However, SCE&G confirmed to Solar Developer
in an email that SCE&G had no objection to such extension. A copy of that email was filed in the docket.

4 Solar Developer filed the Motion and a Request for Modification on December 28, 2018 in Docket No. 2018-401-
E. SCE&G will respond separately to Solar Developer’s Request for Modification.

2
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extension of Solar Developer’s Milestone Payment 1, despite the resolution of the “uncertainty”
upon which its original extension request was based.
ARGUMENT

I The Motion is untimely because the IA terminated by its terms.

After the initial Motion to Maintain Status Quo was filed, the deadline for Milestone
Payment 1 was extended to January 2, 2019. No payment was made, and the Motion was filed on
December 28, 2018. A notice acknowledging the termination was sent by SCE&G on January 7,
2019. Simply filing the Motion does not timely extend the deadline for Milestone Payment 1, as a
party similarly seeking a motion for a preliminary injunction does not automatically secure the
injunction by filing, but is only able to secure the requested relief through later order of the
court.> Without even giving SCE&G an opportunity to be heard, Solar Developer assumes that
filing the Motion excuses their previously agreed-upon obligations under the IA.

II. The Motion fails to set forth a basis for relief.

The Motion is not based in fact or law and fails to articulate a basis for maintaining a “status
quo” that is in conflict with the terms of the [A. The Motion does not present “aconcise and cogent
statement of the facts” to the Commission or otherwise provide appropriate grounds to grant the
requested relief. See S.C. Code Ann. Regs. § 103-829; see also South Carolina Rules of Civil
Procedure (“S.C.R.C.P.”) § 7(b)(1) (motions should “state with particularity the grounds therefor,
and . . . the relief or order sought.”).

Rather than cite to sufficient facts or law, Solar Developer simply notes in the Motion that

Milestone Payment 1 is not yet due and Solar Developer has “found it difficult to secure financing

5 The comparison to injunctive relief is appropriate, as a Motion to Maintain Status Quo is essentially a motion for a
preliminary injunction using different terms. The South Carolina Supreme Court has repeatedly stated “[t]he sole
purpose of an injunction is to preserve the status quo.” See Powell v. fmmanuel Baptist Church, 261 S.C. 219, 221,
199 S.E.2d 60, 61 (1973).

3
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to construct its planned facility.” See Motion to Maintain Status Quo at 2, filed on December 28,
2018, in Docket No. 2018-401-E. Solar Developer based its initial extension request on the
“substantial economic and regulatory uncertainty concerning the long-term future of SCE&G.”
See Motion to Maintain Status Quo at 2, filed on November 19, 2018, in Docket No. 2018-362-E.
Solar Developer clarified and properly narrowed its scope of requested relief to payment due after
“some of this uncertainty is resolved.” See id. Today, SCE&G’s economic and regulatory
uncertainty has been resolved, as evidenced by Order No. 2018-804 in Docket No. 2017-370-E.
However, without any explanation or justification, Solar Developer is seeking a second delay in
the performance of its contractual obligations. Solar Developer now refers to purported uncertainty
stemming from a possible stakeholder process that will examine curtailment issues, but it does not
explain how this process impacts or provides adequate grounds for a second delay in meeting
Milestone Payment 1. Because of Solar Developear’s failure to allege facts or provide an adequate
basis for relief, the Commission should deny the Motion as a matter of law.

III. Continuation of the Status Quo through a second and indefinite extension of
Milestone Payment 1 is in conflict with the [A.

Pursuant to Appendix 2 of the IA, Solar Developer agreed to:

[Play for the estimated Interconnection Facilities and Upgrades, in Appendix 6,

which together total $6,054,500.00, which is the basis for the Milestone Payments

in Appendix 4 of this Agreement. Failure to make the payment may result in the

termination of the Generator Interconnection Agreement and the withdrawal of the

Generator Interconnection Application.
The requirements in the IA, including Appendix 2 and Appendix 4, are plain, and the intent is
clear-the Milestone Payments are to be made or termination may result. Milestone Payment 1 is
not contingent upon, or in any way related to, the ability to obtain financing, not is it related in any
way to the curtailment provisions contained in Section 3.4 or Appendix 5 of the [A. Assuming,

arguendo, the Commission were to someday revise the curtailment provisions of Appendix 5 that
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promote and ensure the reliability of the SCE&G system, this would not impact the language in
Appendix 2 and Appendix 4 of the IA relating to the Milestone Payments (as defined in the [A).

Solar Developer states that “[t]he IA contains a number of detailed and complex provisions
relating to SCE&G’s ability to curtail the delivery of electricity from Beulah Solar to the grid.”
See Motion to Maintain Status Quo at 1, filed on Decanbér 28, 2018, in Docket No. 2018-401-E.
To the contrary, the curtailment provisions of the IA in Section 20 in Appendix 5 are clearly
written, necessary, and designed to promote the operational integrity and reliability of the SCE&G
system. Indeed, the Joint Application and Petition of SCE&G and Dominion Energy, filed
November 30, 2018, in Docket No. 2017-370-E (“Settlement Agreement”), recognizes that
“curtailment of solar resources is necessary due to system conditions on SCE&G's Transmission
System or Distribution System, or otherwise required under the terms of those solar resources
interconnection agreements with SCE&G.” See Settlement Agreement at 6. The curtailment
provisions contained in Appendix 5 of the IA are not in flux in such away as to cause uncertainty
for Solar Developer. As is clear from the language above, a stakeholder group will discuss the
adoption of clarifying curtailment protocols that are anticipated to be utilized in conjunction with
existing A language.

Solar Developer freely negotiated the IA with SCE&G. Solar Developer reviewed those
provisions and agreed to them at the time it negotiated and executed the IA. Solar Developer is a
sophisticated party and affiliated with a large, sophisticated solar developer. Solar Developer’s
parent/affiliates have executed three prior interconnection agreements with SCE&G. Each of these

prior agreements contains the same curtailment language, and Solar Developer’s parent/affiliates
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have been able to make the prescribed milestone payments under the respective agreements for
each of those projects.®

Furthermore, Section 6.2 of the A also clearly and expressly limits when Milestones may
be extended, particularly when the applicable Milestone was subject to an earlier extension:

The Party affected by the failure to meet a milestone shall not unreasonably

withhold agreement to such an amendment unless (1) it will suffer significant

uncompensated economic or operational harm from the delay, (2) the delay will
materially affect the schedule of another Interconnection Customer with
subordinate Queue Position, (3) attainment of the same milestone has previously

been delayed, or (4) it has reason to believe that the delay in meeting the milestone

is intentional or unwarranted notwithstanding the circumstances explained by the

Party proposing the amendment.

(emphasis added)

Section 6.2 also requires Solar Developer to “immediately notify [SCE&G] of the reason(s) for not
meeting the milestone” and propose the earliest date by which it can meet the Milestone. Through
the IA, amendments and extensions of Milestones, including Milestone Payment 1, are a managed
process that must be done with the least impact to the in-service deadline. For many reasons,
including those set forth below, Milestone Payment 1 should not be extended because of the
Motion.

a Further delay may impact other Interconnection Customers.

The language of the IA appropriately balances an interconnecting customer’s reasonable
need for an extension, despite its good-faith efforts, against the needs of the utilities and the public
in order to prevent disparate treatment of others in the queue and reduce queue congestion.
Therefore, extensions of Milestones must be noted early and should not result in unnecessary

delays or “gaming.” The FERC noted in similar circumstances that such extensions might present

harm to later-queued interconnection customers in the form of uncertainty, cascading restudies,

5 For one of these projects, SCE&G -anticipates that interconnection service will commence on or about April 2019.
6
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and shifted costs necessitated if the project is removed from the queue at a later date. See, eg.,
Mideontinent Indep. Sys. Operator, Inc., 147 FERC ¥ 61,198, 62,108 (2014) (stating the
Commissian’s goal of “diiscouraging speculative or unviable projects from entering the queue [and]
getting projects that are not making progress toward commercial operation out of the queue™). For
these reasons, the FERC approved termination of interconnection agreements where the
interconnection customer failed to make interconnection payments. See Pacific Gas & Electric
Co., 146 FERC ¥ 61,120, 61,518 (2014); Midwest Independent Transmission Systern Opeyator,
Inc., 143 FERC § 61,709, 61,713, (2013).

SCE&G worked with Solar Developer to provide an extension of time for the Milestone
Payment 1. However, SCE&G cannot continue to grant repeated, continued, and indefinite
extensions. SCE&G administers its queue in acomparable, non-discriminatory manner and cannot
bestow preferential treatment. Solar Developer is not uniquely impacted by the stakeholder process
nor does it allege any special or unique circumstances which justify disparate treatment from other
similarly situated developers. Granting Solar Developer’s request is unwarranted and unfair to
later-queued customers.

b. Solar Developer seeks a second extension offthe same Milestone.

As noted above, Solar Developer previously sought and received an extension of the
deadline for Milestone Payment 1. Thus, this extension is expressly contemplated in Section 6.2
of the A as an extension that SCE&G can demy—4itaiinment of the same milestone has previously
been delayed.” Despite the absence of the “uncertainty” that led to the first extension ofWiilestone
Payment 1, Solar Developer yet again filed for an extrersban-on the eve of the already-extended
deadline.

C. Solar Develgper’s failuwe to meet Milestone Payment 1 is intentional or

unwarranted.
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Solar Developer’s change in argument and continued inaction suggests that Solar
Developer is intentionally avoiding its obligations under the IA by constructing convenient, yet
insufficient, narratives to convince the Commission to further extend the deadline for Milestone
Payment 1. Being so, this situation also falls under another prong of Section 6.2 in the IA, because
it appears that “the delay in meeting the milestone is intentional or unwarranted notwithstanding
the circumstances explained by [Solar Developer].”

As with any industry, and in particular a regulated industry, there is not only a chance but
also a likelihood of administrative hearings, stakeholder meetings, proposed rulemakings, and the
like. If the mere possibility of routine actions such as these, for which Section 6.2 provides
guideposts, serves as grounds for delaying performance of a contract or contract modification, all
interconnection agreements would be unenforceable and useless. Essentially, the industry would
come to a standstill.

d Solar Developer did not immediately notify SCE&G qffthe reason(s) ffor not meeting
the Milestome.

The Motion was filed in Docket 2018-401-E and not Docket 2018-362-E, where Solar
Developer’s initial Motion to Maintain Status Quo was filed. SCE&G was not listed as a party in
the Motion and did not receive notice of the Solar Developer’s request to extend Milestone

Payment 1 prior to filing or through the filing.

CONCLUSION

For the reasons stated above, the Motion should be denied.

[SIGNATURE PAGE FOLLOWS]
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Cayce, South Carolina
January 7, 2019

Respectfully Submitted,

K. Chad Burgess, Esquire
Matthew W. Gissendanner, Esquire
South Carolina Electric & Gas Company
Mail Code C222
220 Operation Way
Cayce, South Carolina 29033-3701
Phone: (803) 217-8141 (Burgess)

(803) 217-5359 (Gissendanner)
Fax: (803)217-7810
Email: chad.burgess@scana.com

matthew. gissendanner@scana.com

J. Ashley Cooper, Esquire

Parker Poe Adams & Bernstein LLP
200 Meeting Street

Suite 301

Charleston, South Carolina 29401
Phone: (843) 727-2674

Fax: (843) 727-2680

Email: ashleycooper@parkerpoe.com

Artorneysifor South Carolina Electric &
Gas Company
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SCE&G’s Response in Opposition to Motion to Maintain Status Quo
Exhibit 1

See attached.
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SOUTH CAROLINA

GENERATOR INTERCONNECTION AGREEMENT

/

SCGIP Interconnection Agreement
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This Interconnection Agreement ("Agreement”’) is made and entered into this _Lﬂ
day of ’ 201@, by South Carolina Electric & Gas Company (“Utility"),
and Beulah Salar, LLC (“Interconnection Customer”) each hereimafter sometimes
referred to individually as “Party” or both referred to collectively as the “Parties.”

Utility Information

Utility: South Carolina Electric & Gas Company

[ e
City: Cayce State: € Zip: 20033
Phone: 803-217-2175 Fax: 803-933-7046

Emall; ElectricTransmission@scana.com

Interconnection Customer Information

Interconnection Customer: Beulah Solar, LLC

Attention: ___ Asset Management

Address: 3250 Ocean Park Blvd., Suite 355

City: Santa Monica State: _CA Zip: 90406
Phone: 800-854-5922 - Other:

Email: assetmanagement@ccrenew.com

GZ$30 Br&bebed 3- oS L6 EGEIIBC LM< IR T A/0M®R 6102 - 3114 ATIVOINOYLOT 13

Interconnection Request ID No: 20170621001

In consideration of the mutual covenants set forth herein, the Parties agree as
follows:
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X
i

Article 1. Scope and Limitations of Agreement

11

1.2

13

1.4

1.5

Applicability o

This Agreement shall be used for all interconnection Requests submitted
under the South Carolina Generator Interconnection Procedures except for
those submitted under the 20 kW Inverter Process in Section 2 of the
Standard.

Purpose
This Agreement governs the terms and conditions under which the

Interconnection Customer's Generating Facility will interconnect with, and
operate in parallel with, the Utility's System.

No Agreement to Purchase or Deliver Power or REGs

This Agreement does not constitute an agreement to purchase or deliver
the Interconnection Customer's power or Renewable Energy Certificates
(RECs). The purchase or delivery of power, REGs that might result from the
operation of the Generating Facility, and other services that the
Interconnection Customer may require will be covered under separate
agreements, if any. The Interconnection Customer will be responsible for
separately making all necessary arrangements (including scheduling) for
delivery of electricity with the applicable Utility.

Limitations

Nothing in this Agreement is intended to affect any other agreement
between the Utility and the Interconnection Customer.

Responsibilities of the Parties

151 The Parties shall perform all obligations of this Agreement in
accordance with all Applicable Laws and Regulations, Operating
Requirements, and Good Utility Practice.

1.5.2 The Interconnection Customer shall construct, interconnect, operate
and maintain its Generating Facility and construct, operate, and
maintain its Interconnection Facilities in accordance with the
applicable manufacturer's recommended maintenance schedule,
and in accordance with this Agreement, and with Good Ultility
Practice.

SCGIP Interconnection Agreement 2
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1.6

1.5.3 The Utility shall construct, operate, and maintain its System and
Interconnection Facilities in accordance with this Agreement, and
with Good Ultility Practice.

1.5.4 The Interconnection Customer agrees to construct its facilities or
systems in accordance with applicable specifications that meet or
exceed those provided by the National Electrical Safety Code,
National Electrical Code, the American National Standards Institute,
IEEE, Underwriters’ Laboratories, and Operating Requirements in
effect at the time of construction and other applicable national and
state codes and standards. The Interconnection Customer agrees to
design, install, maintain, and operate its Generating Facility so as to
reasonably minimize the likelihood of a disturbance adversely
affecting or impairing the System or equipment of the Utility and any
Affected Systems.

1.6.5 Each Party shall operate, maintain, repair, and inspect, and shall be
fully responsible for the facilities that it now or subsequently may own
unless otherwise specified in the Appendices to this Agreement.
Each Party shall be responsible for the safe installation,
maintenance, repair and condition of their respective lines and
appurtenances on their respective sides of the point of change of
ownership. The Utility and the Interconnection Customer, as
appropriate, shall provide interconnection Facilities that adequately
protect the Ulility's System, personnel, and other persons from
damage and injury. The allocation of responsibility for the design,
installation, operation, maintenance and ownership of
Interconnection Facilities shall be delineated in the Appendices to
this Agreement.

1.5.6 The Ultility shall coordinate with all Affected Systems to support the
interconnection.

1.5.7 The Interconnection Customer is responsible for reviewing the NERC
registration requirements, registering when applicable and
complying with the applicable Electric Reliability Organization (ERO)
reliability standards.

Disconnect Switch Required

The Interconnection Customer shall install a manual load-break disconnect
switch or safety switch as a clear visible indication of switch position
between the Utility System and the Interconnection Customer. The switch
must have padlock provisions for locking in the open position. The switch
must be visible to, and accessible to Utility personnel. The switch must be
in visible sight of where the Ultilities’ interconnection facilities meet the

SCGIP Interconnection Agreement 3
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1.7

1.8

1.9

Interconnection Customer's facilities. The switch must be labeled
"Generator Disconnect Switch." The switch may isolate the Interconnection
Customer and its associated load from the Utility's System or disconnect
only the Generator from the Utility's System and shall be accessible to the
Utility at all times. The Ultility, in its sole discretion, determines if the switch
is suitable.

Paralle] Operation Obligations

Once the Generating Facility has been authorized to commence parallel
operation, the Interconnection Customer shall abide by all rules and
procedures pertaining to the parallel operation of the Generating Facility in
the applicable control area, including, but not limited to: 1) any rules and
procedures concerning the operation of generation set forth in Commission-
approved tariffs or by the applicable system operator(s) for the Utility’s
System and; 2) the Operating Requirements set forth in Appendix 5 of this
Agreement.

Metering

The Interconnection Customer shall be responsible for the Ultility’s
reasonable and necessary cost for the purchase, installation, operation,
maintenance, testing, repair, and replacement of metering and data
acquisition equipment specified in Appendices 2 and 3 of this Agreement.
The Interconnection Customer's metering (and data acquisition, as
required) equipment shall conform to applicable industry rules and
Operating Requirements.

Reactive Power

1.9.1 The Interconnection Customer shall design its Generating Facility to
maintain a composite power delivery at continuous rated power
output at the Point of Interconnection at a power factor within the
range of 0.95 leading to 0.95 lagging, unless the Utility has
established different requirements that apply to all similarly situated
generators in the control area on a comparable basis. The
requirements of this paragraph shall not apply to wind generators.

1.9.2 The Utility is required to pay the Interconnection Customer for
reactive power that the Interconnection Customer provides or
absorbs from the Generating Facility when the Utility requests the
Interconnection Customer to operate its Generating Facility outside
the range specified in Article 1.9.1 or the range established by the
Utility that applies to all similarly situated generators in the control
area. In addition, if the Utility pays its own or affiliated generators for
reactive power service within the specified range, it must also pay
the Interconnection Customer.

SCGIP Interconnection Agreement 4
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1.9.3 Payments shall be in accordance with the Ultility's applicable rate

schedule then in effect unless the provision of such service(s) is
subject to a regional transmission organization or independent system
operator FERC-approved rate schedule. To the extent that no rate
schedule is in effect at the time the Interconnection Customer is
required to provide or absorb reactive power under this Agreement,
the Parties agree to expeditiously file such rate schedule and agree to
support any request for waiver of any prior notice requirement in order
to compensate the Interconnection Customer from the time service
commenced.

1.10 Capitalized Terms

Capitalized terms used herein shall have the meanings specified in the
Glossary of Terms in Attachment 1 of the South Carolina Generator
Interconnection Procedures or the body of this Agreement.

Article 2. Inspection, Testing, Authorization, and Right of Access

21 Equipment Testing and Inspection

211

212

The Interconnection Customer shall test and inspect its Generating
Facility and Interconnection Facilities prior to interconnection. The
Interconnection Customer shall notify the Utility of such activities no
fewer than ten (10) Business Days (or as may be agreed to by the
Parties) prior to such testing and inspection. Testing and inspection
shall occur on a Business Day, unless otherwise agreed to by the
Parties. The Utility may, at the Interconnection Customer’s expense,
send qualified personnel to the Generating Facility site to inspect the
interconnection and observe the testing. The Interconnection
Customer shall provide the Utility a written test report when such
testing and inspection is completed.

The Utility shall provide the Interconnection Customer written
acknowledgment that it has received the Interconnection Customer's
written test report Such written acknowledgment shall not be
deemed to be or construed as any representation, assurance,
guarantee, or warranty by the Ultility of the safety, durability,
suitability, or reliability of the Generating Facility or any associated
control, protective, and safety devices owned or controlled by the
Interconnection Customer or the quality of power produced by the
Generating Facility. If determined necessary by the Utility for safe and
reliable operation of the Interconnection Facilities and/or Generating
Facility, the Utility may also initiate its own inspection and testing
activities at. the Interconnection Customer's expense prior to
authorizing parallel operation of the Generating Facility.

SCGIP Interconnection Agreement 5

GZ$£30 87sHebed 3- oS E6EGEMIBC LM< I T A0 BR 6102 - A3 T1Id ATIVIOINOYLOT 13



DocuSign Envelope 1D; 434492B4-4EA2-46B8-9F9C-93395FBODS7F

2.2

2.3

Authorization Required Prior to Parallel Operation

221

2.2.2

The Utility shall use Reasonable Efforts to list applicable parallel
operation requirements in Appendix 5 of this Agreement.
Additionally, the Utility shall notify the Interconnection Customer of
any changes to these requirements as soon as they are known. The
Utility shall make Reasonable Efforts to cooperate with the
Interconnection Customer in meeting requirements necessary for the
Interconnection Customer to commence parallel operations by the
in-service date.

The Interconnection Customer shall not operate its Generating
Facility in parallel with the Utility's System without prior written
authorization of the Utility. The Utility will provide such authorization
once the Utility receives nofification that the Interconnection
Customer has complied with all applicable parallel operation
requirements, including but not limited to additional Operating
Requirements presented in Appendix 5 of this Agreement. Such
authorization shall not be unreasonably withheld, conditioned, or
delayed.

Right of Access

2.3.1

2.3.2

233

Upon reasonable notice, the Utility may send a qualified person to
the premises of the Interconnection Customer at or immediately
before the time the Generating Facility first produces energy to
inspect the interconnection, and observe the commissioning of the
Generating Facility (including any required testing), startup, and
operation for a period of up to three (3) Business Days after initial
start-up of the unit. In addition, the Interconnection Customer shall
notify the Utility at least five (5) Business Days prior to conducting
any on-site verification testing of the Generating Facility.

Following the initial inspection process described above, at
reasonable hours, and upon reasonable notice, or atany time without
notice in the event of an emergency or hazardous condition, the
Utility shall have access to the Interconnection Customer’s premises
for any reasonable purpose in connection with the performance of
the obligations imposed on it by this Agreement or if necessary to
meet its legal obligation to provide service to its customers.

Each Party shall be responsible for its own costs associated with
following this Article.

SCGIP Interconnection Agreement 6
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Article 3. Effective Date, Term, Termination, and Disconnection

3.1

3.2

33

Effective Date

This Agreement shall become effective upon execution by the Parties.

Term of Agreement

This Agreement shall become effective on the Effective Date and shall
remain in effect for a period of ten (10) years from the Effective Date or such
other longer period as the Interconnection Customer may request and shall
be automatically renewed for each successive one-year period thereafter,
uniess terminated earlier in accordance with Article 3.3 of this Agreement.

Termination

No termination shall become effective until the Parties have complied with
all Applicable Laws and Regulations applicable to such termination.

3.31

3.3.2

3.33

3.34

3.3.5

3.3.6

The Interconnection Customer may terminate this Agreement at any
time by giving the Utility 20 Business Days written notice and
physically and permanently disconnecting the Generating Facility
from the Utility's System.

The Utility may terminate this Agreement for failure to comply with
the requirements of Article 7.1.2 or Article 7.1.3.

Either Party may terminate this Agreement after Default pursuant to
Article 7.6.

Upon termination of this Agreement, the Generating Facility will be
disconnected from the Utility's System. All costs required to
effectuate such disconnection shall be borne by the terminating
Party, unless such termination resulted from the non-terminating
Party's Default of this Agreement or such non-terminating Party
otherwise is responsible for these costs under this Agreement.

The termination of this Agreement shall not relieve either Party of its
liabilities and obligations, owed or continuing at the time of the
termination, including any remaining term requirements for payment
of Charges that are billed under a monthly payment option as
prescribed in Article 6.

The provisions of this article shall survive termination or expiration of
this Agreement.

SCGIP Interconnection Agreement 7

G639 szshebed 3- O3 EOEGEINR0ICM D INI\RL T AR 6102 - 3114 ATIVIINOYLD313



DocuSign Envelope ID: 434492B4-4EA2-46B8-9F9C-93395FBOD57F

3.4

Temporary Disconnection

Temporary disconnection shall continue only for so long as reasonably
necessary under Good Utility Practice.

341

3.4.2

Isolating or Disconnecting the Generating Facility

The Utility may isolate the Interconnection Customer's premises
and/or Generating Facility from the Utility's System when necessary
in order to construct, install, repair, replace, remove, investigate or
inspect any of the Utility's equipment or part of Utility's System; or if
the Utility determines that isolation of the Interconnection Customer's
premises and/or Generating Facility from the Ultility's System is
necessary because of emergencies, forced outages, force majeure
or compliance with prudent electrical practices. Whenever feasible,
the Utility shall give the Interconnection Customer reasonable notice
of the isolation of the Interconnection Customer's premises and/or
Generating Facility from the Utility's System.

Notwithstanding any other provision of this Agreement, if at any time
the Utility determines that the continued operation of the Generating
Facility may endanger either (1) the Ultility's personnel or other
persons or property or (2) the integrity or safety of the Ultility's
System, or otherwise cause unacceptable power quality problems for
other electric consumers, the Utility shall have the right to isolate the
Interconnection Customer's premises and/or Generating Facility
from the Utility's System.

Emergency Conditions

Under Emergency Conditions, the Utility may immediately suspend
interconnection service and temporarily disconnect the Generating
Facility. The Utility shall notify the Interconnection Customer
promptly when it becomes aware of an Emergency Condition that
may reasonably be expected to affect the Interconnection
Customer's operation of the Generating Facility. The Interconnection
Customer shall notify the Utility promptly when it becomes aware of
an Emergency Condition that may reasonably be expected to affect
the Utility’'s System or any Affected Systems. To the extent
information is known, the notification shall describe the Emergency
Condition, the extent of the damage or deficiency, the expected
effect on the operation of both Parties’ facilities and operations, its
anticipated duration, and the necessary corrective action.

SCGIP Interconnection Agreement 8
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3.4.3

344

3.4.5

3.4.6

Routine Maintenance, Construction, and Repair

The Utility may interrupt interconnection service or curtail the output
of the Generating Facility and temporarily disconnect the Generating
Facility from the Utility's System when necessary for routine
maintenance, construction, and repairs on the Utility’s System. The
Utility shall make best efforts fo provide the Interconnection
Customer reasonable notice prior to such interruption. The Utility
shall use Reasonable Efforts to coordinate such reduction or
temporary disconnection with the Interconnection Customer.

Forced Qutages

During any forced outage, the Utility may suspend interconnection
service to effect immediate repairs on the Utility's System. The Ultility
shall use Reasonable Efforts to provide the Interconnection
Customer with prior notice. If prior notice is not given, the Utility shall,
upon request, provide the Interconnection Customer written
documentation after the fact explaining the circumstances of the
disconnection.

Adverse Operating Effects

The Utility shall notify the Interconnection Customer as soon as
practicable if, based on Good Utility Practice, operation of the
Generating Facility may cause disruption or deterioration of service
to other customers served from the same electric system, or if
operating the Generating Facility could cause damage to the Utility’s
System or Affected Systems. Supporting documentation used to
reach the decision to disconnect shall be provided to the
Interconnection Customer upon request. If, after notice, the
Interconnection Customer fails to remedy the adverse operating
effect within a reasonable time, the Ultility may disconnect the
Generating Facility. The Utility shall make best efforts to provide the
Interconnection Customer reasonable notice of such disconnection,
unless the provisions of Article 3.4.1 apply.

Failure to Maintain Compliance with Operating Reguirements

The Utility may disconnect from the Utility's System any Generating
Facility determined to be malfunctioning, or not in compliance with
this Standard or Operating Requirements. The Interconnection
Customer must provide proof of compliance with this Agreement or

SCGIP Interconnection Agreement 9
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3.4.7

3.4.8

Operating Requirements before the Generating Facility will be
reconnected. :

Modification of the Generating Facility

The Interconnection Customer must receive written authorization
from the Utility before making any Material Modification or any other
change to the Generating Facility that may have a material impact
on the safety or reliability of the Utility’s System. Such authorization
shall not be unreasonably withheld. Modifications shall be done in
accordance with Good Utility Practice. If the Interconnection
Customer makes such maodification without the Ultility’s prior written
authorization, the latter shall have the right to temporarily disconnect
the Generating Facility.

Reconnection

The Parties shall cooperate with each other to restore the Generating
Facility, Interconnection Facilities, and the Utility's System to their
normal operating state as soon as reasonably practicable following
a temporary or emergency disconnection.

Article 4. Cost Responsibility for Interconnection Facilities and Distribution

4.1

4.2

Upgrades

Interconnection Fagcilities

411 The Interconnection Customer shall pay for the cost of the

Interconnection Facilities itemized in Appendix 2 of this Agreement.
The Utility shall provide a best estimate cost, including overheads,
for the purchase and construction of its Interconnection Facilities and
provide a detailed itemization of such costs. Costs associated with
Interconnection Facilities may be shared with other entities that may
benefit from such facilities by agreement of the Interconnection
Customer, such other entities, and the Utility.

4.1.2 The Interconnection Customer shall be responsible for its share of all

reasonable expenses, including overheads, associated with
(1) owning, operating, maintaining, repairing, and replacing its own
Interconnection Facilities, and (2) operating, maintaining, repairing,
and replacing the Utility's Interconnection Facilities.

Distribution Upgrades

The Utility shall design, procure, construct, install, and own the Distribution
Upgrades described in Appendix 6 of this Agreement. The actual cost of the

SCGIP Interconnection Agreement 10
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Distribution Upgrades, including 'overheads, on-going operations,
maintenance, repair, and replacement, shall be directly assigned to the
Interconnection Customer.

Article 5. Cost Responsibility for Network Upgrades

51

5.2

Applicabilit

No portion of this Article 5 shall apply unless the interconnection of the
Generating Facility requires Network Upgrades.

Network Upgrades

The Utility shall design, procure, construct, install, and own the Network
Upgrades described in Appendix 6 of this Agreement. The cost of the
Network Upgrades, including overheads, on-going operations,
maintenance, repair, and replacement shall be borne by the Interconnection
Customer.

Article 6. Billing, Payment, Milestones, and Financial Security

6.1

Billing and Payment Procedures and Final Accounting

The Interconnection Customer shall pay 100% of required Interconnection
Facilities, and any other charges as required in Appendix 2 pursuant to the
milestones specified in Appendix 4. The Interconnection Customer shall pay
100% of required Upgrades and any other charges as required in Appendix
6 pursuant to the milestones specified in Appendix 4. Upon receipt of 100%
of the foregoing pre-payment charges, the payment is not refundable due
to cancellation of the Interconnection Request for any reason.

6.1.1 If implemented by the Utility or requested by the Interconnection
Customer in writing within 15 Business Days of the Utility completing
the construction and installation of the Utility's Interconnection
Facilities and/or Upgrades described in the Appendices to this
Agreement, the Utility shall provide the Interconnection Customer a
final accounting report within 60 Business Days addressing any
difference between (1) the Interconnection Customer's cost
responsibility for the actual cost of such facilities or Upgrades, and
(2) the Interconnection Customer's previous aggregate payments to
the Utility for such facilities or Upgrades. If the Interconnection
Customer's cost responsibility exceeds its previous aggregate
payments, the Utility shall invoice the Interconnection Customer for
the amount due and the Interconnection Customer shall make
payment to the Ultility within 20 Business Days. If the Interconnection
Customer's previous aggregate payments exceed its cost

SCGIP Interconnection Agreement 11
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6.2

6.3

responsibility under this Agreement, the Utility shall refund fo the
Interconnection Customer an amount equal to the difference within
20 Business Days of the final accounting report. If necessary and
appropriate as a result of the final accounting, the Utility may also
adjust the monthly charges set forth in Appendix 2 of the
Interconnection Agreement.

6.1.2 The Utility shall bill the Interconnection Customer for the costs
associated with operating, maintaining, repairing and replacing the
Utility’s System Upgrades, as set forth in Appendix6 of this
Agreement. The Utility shall bill the Interconnection Customer for the
costs of commissioning and inspection of the Interconnection
Customer’s Interconnection Facilities and for providing the Utility's
Interconnection Facilities including the costs for on-going operations,
maintenance, repair and replacement of the Ulility's Interconnection
Facilittes under a Ultility rate schedule, tariff, rider or service
regulation providing for extra facilities or additional facilities charges,
as set forth in Appendix 2 of this Agreement, such monthly charges to
continue throughout the entire life of the interconnection.

Milestones

The Parties shall agree on milestones for which each Party is responsible
and list them in Appendix 4 of this Agreement. A Party’s obligations under
this provision may be extended by agreement, except for timing for Payment
or Financial Security-related requirements set forth in the milestones, which
shall adhere to Section 5.2.4 of the Standards. If a Party anticipates that it
will be unable to meet a milestone for any reason other than a Force
Majeure Event, it shall immediately notify the other Party of the reason(s)
for not meeting the milestone and (1) propose the earliest reasonable
alternate date by which it can attain this and future milestones, and (2)
request appropriate amendments to Appendix 4. The Party affected by the
failure to meet a milestone shall not unreasonably withhold agreement to
such an amendment unless (1) it will suffer significant uncompensated
economic or operational harm from the delay, (2) the delay will materially
affect the schedule of another interconnection Customer with subordinate
Queue Position, (3) attainment of the same milestone has previously been
delayed, or (4) it has reason to believe that the delay in meeting the
milestone is intentional or unwarranted notwithstanding the circumstances
explained by the Party proposing the amendment.

Financial Security Arrangements

Pursuant to the Interconnection Agreement Milestones Appendix 4, the
Interconnection Customer shall provide the Utility a letter of credit or other
financial security arrangement that is reasonably acceptable to the Ulility

SCGIP Interconnection Agreement 12
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Article 7.

71

and is consistent with the Uniform Commercial Code of South Carolina.
Such security for payment shall be in an amount sufficient to cover the costs
for constructing, designing, procuring, and installing the applicable portion
of the Utility's Interconnection Facilities and Upgrades and shall be reduced
on a dollar-for-doliar basis for payments made to the Utility under this
Agreement during its term. In addition:

6.3.1

6.3.2

6.3.3

The guarantee must be made by an entity that meets the
creditworthiness requirements of the Utility, and contain terms and
conditions that guarantee payment of any amount that may be due
from the Interconnection Customer, up to an agreed-to maximum
amount.

The letter of credit must be issued by a financial institution or insurer
reasonably acceptable to the Utility and must specify a reasonable
expiration date.

The Utility may waive the security requirements if its credit policies
show that the financial risks involved are de minimus, or if the Utility's
policies allow the acceptance of an alternative showing of credit-
worthiness from the Interconnection Customer.

Assignment, Liability, Indemnity, Force Majeure, Consequential
Damages, and Default

Assignment

7141

7.1.2

7.13

The Interconnection Customer shall notify the Ultility of the pending
sale of an existing Generation Facility in writing. The Interconnection
Customer shall provide the Utility with information regarding whether
the sale is a change of ownership of the Generation Facility to a new
legal entity, or a change of control of the existing legal entity.

The Interconnection Customer shall promptly notify the Utility of the
final date of sale and transfer date of ownership in writing. The
purchaser of the Generation Facility shall confirm to the Utility the
final date of sale and transfer date of ownership in writing

This Agreement shall not survive the transfer of ownership of the
Generating Facility to a new legal entity owner. The new owner must
complete a new Interconnection Request and submit it to the Utility
within 20 Business Days of the transfer of ownership or the Utility's
Interconnection Facilities shalf be removed or disabled and the
Generating Facility disconnected from the Utility's System. The Utility
shall not study or inspect the Generating Facility unless the new
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7.2

7.3

owner's Interconnection Request indicates that a Material
Modification has occurred or is proposed.

7.1.4 This Agreement shall survive a change of control of the Generating
Facility’ legal entity owner, where only the contact information in the
Interconnection Agreement must be modified. The new owner must
complete a new Interconnection Request and submit it to the Utility
within 20 Business Days of the change of control and provide the
new contact information. The Ultility shall not study or inspect the
Generating Facility unless the new owner’s Interconnection Request
indicates that a Material Modification has occurred or is proposed.

7.1.5 The Interconnection Customer shall have the right to assign this
Agreement, without the consent of the Utility, for collateral security
purposes to aid in providing financing for the Generating Facility,
provided that the Interconnection Customer will promptly notify the
Utility of any such assignment. Assignment shall not relieve a Party
of its obligations, nor shall a Party’s obligations be enlarged, in whole
or in part, by reason thereof.

7.1.6 Any aftempted assignment that violates this article is void and
ineffective.

Limitation of Liability

Each Party’s liability to the other Party for any loss, cost, claim, injury,
liability, or expense, including reasonable attorney’s fees, relating to or
arising from any act or omission in its performance of this Agreement, shall
be limited to the amount of direct damage actually incurred. In no event shall
either Party be liable to the other Party for any indirect, special, incidental,
consequential, or punitive damages of any kind, except as authorized by
this Agreement. :

Indemnity

7.3.1 This provision protects each Party from liability incurred to third
parties as a result of carrying out the provisions of this Agreement.
Liability under this provision is exempt from the general limitations
on liability found in Article 7.2.

7.3.2 The Parties shall at all times indemnify, defend, and save the other
Party harmless from, any and all damages, losses, claims, including
claims and actions relating to injury to or death of any person or
damage to property, demand, suits, recoveries, costs and expenses,
court costs, attorney fees, and all other obligations by or to third
parties, arising out of or resulting from the other Party's action or
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7.4

7.5

inaction of its obligations under this Agreement on behalf of the
indemnifying Party, except in cases of gross negligence or
intentional wrongdoing by the indemnified Party.

7.3.3 If an indemnified Party is entitled to indemnification under this Article
as a result of a claim by a third party, and the indemnifying Party fails,
after notice and reasonable opportunity to proceed under this Article,
to assume the defense of such claim, such indemnified Party may at
the expense of the indemnifying Party contest, settie or consent to
the entry of any judgment with respect to, or pay in full, such claim.

7.34 If an indemnifying Party is obligated to indemnify and hold any
indemnified Party harmless under this Article, the amount owing to
the indemnified Party shall be the amount of such indemnified Party’s
actual loss, net of any insurance or other recovery.

7.3.5 Promptly after receipt by an indemnified Party of any claim or notice
of the commencement of any action or administrative or legal
proceeding or investigation as to which the indemnity provided for in
this Article may apply, the indemnified Party shall notify the
indemnifying Party of such fact. Any failure of or delay in such
notification shall not affect a Party’s indemnification obligation unless
such failure or delay is materially prejudicial to the indemnifying
Party.

Conseguential Damages

Other than as expressly provided for in this Agreement, neither Party shall
be liable under any provision of this Agreement for any losses, damages,
costs or expenses for any special, indirect, incidental, consequential, or
punitive damages, including but not limited to loss of profit or revenue, loss
of the use of equipment, cost of capital, cost of temporary equipment or
services, whether based in whole or in part in contract, in tort, including
negligence, strict liability, or any other theory of liability; provided, however,
that damages for which a Party may be liable to the other Party under
another agreement will not be considered to be special, indirect, incidental,
or consequential damages hereunder.

Force Majeure

7.5.1 As used in this article, a Force Majeure Event shall mean any act of
God, labor disturbance, act of the public enemy, war, insurrection,
riot, fire, storm or flood, explosion, breakage or accident to machinery
or equipment, any order, regulation or restriction imposed by
governmental, military or lawfully established civilian authorities, or
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7.6

Article 8.

81

7.5.2

any other cause beyond a Party's control. A Force Majeure Event
does not include an act of negligence or intentional wrongdoing.

If a Force Majeure Event prevents a Party from fulfilling any
obligations under this Agreement, the Party affected by the Force
Majeure Event (Affected Party) shall promptly notify the other Party,
either in writing or via the telephone, of the existence of the Force
Majeure Event. The notification must specify in reasonabie detail the
circumstances of the Force Majeure Event, its expected duration,
and the steps that the Affected Party is taking to mitigate the effects
of the event on its performance. The Affected Party shall keep the
other Party informed on a continuing basis of developments relating
to the Force Majeure Event until the event ends. The Affected Party
will be entitled to suspend or modify its performance of obligations
under this Agreement (other than the obligation to make payments)
only to the extent that the effect of the Force Majeure Event cannot
be mitigated by the use of Reasonable Efforts. The Affected Party
will use Reasonable Efforts to resume its performance as soon as
possible.

Default

7.6.1

No Default shall exist where such failure to discharge an obligation
(other than the payment of money or provision of Financial Security)
is the result of a Force Majeure Event as defined in this Agreement

- orthe result of an act or omission of the other Party. Upon a Default,

7.6.2

the non-defaulting Party shall give written notice of such Default to
the defaulting Party. Except as provided in Article 7.6.2, the
defaulting Party shall have five (5) Business Days from receipt of the
Default notice within which to cure such Default.

If a Default is not cured as provided in this Article, the non-defaulting
Party shall have the right to terminate this Agreement by written
notice at any time until cure occurs, and be relieved of any further
obligation hereunder and, whether or not that Party terminates this
Agreement, to recover from the defaulting Party all amounts due
hereunder, plus all other damages and remedies to which it is entitled
at law or in equity. The provisions of this article will survive
termination of this Agreement.

Insurance

The Interconnection Customer shall obtain and retain, for as long as the
Generating Facility is interconnected with the Utility's System, liability
insurance which protects the Interconnection Customer from claims for
bodily injury and/or property damage. The amount of such insurance shall

SCGIP Interconnection Agreement 16

2§39 K€ ADBBEd 3- EDOE OTAEIPIROICOMSADED INIRL B #/08TER 6102 - AT 114 ATIVOINOYLOT 1T




DocuSign Envelope ID: 43449284-4EA2-46B8-9F9C-93335FBODS7F

8.2

8.3

be sufficient to insure against all reasonably foreseeable direct liabilities
given the size and nature of the generating equipment being
interconnected, the interconnection itself, and the characteristics of the
system to which the interconnection is made. This insurance shall be
primary for all purposes. The Interconnection Customer shall provide
certificates evidencing this coverage as required by the Utility. Such
insurance shall be obtained from an insurance provider authorized to do
business in South Carolina. The Utility reserves the right to refuse to
establish or continue the interconnection of the Generating Facility with the
Utility's System, if such insurance is not in effect.

8.1.1 For an Interconnection Customer that is a residential customer of the
Utility proposing to interconnect a Generating Facility no larger than
250 kW, the required coverage shall be a standard homeowner's
insurance policy with liability coverage in the amount of at least
$100,000 per occurrence.

8.1.2 For an Interconnection Customer that is a non-residential customer
of the Utility proposing to interconnect a Generating Facility no larger
than 250 kW, the required coverage shall be comprehensive general
liability insurance with coverage in the amount of at least $300,000
per occurrence.

8.1.3 For an Interconnection Customer that is a non-residential customer
of the Utility proposing to interconnect a Generating Facility greater
than 250 kW, the required coverage shall be comprehensive general
liability insurance with coverage in the amount of at least $1,000,000
per occurrence.

8.1.4 An Interconnection Customer of sufficient credit-worthiness may
propose to provide this insurance via a seif-insurance program if it has
a self<insurance program established in accordance with
commercially acceptable risk management practices, and such a
proposal shall not be unreasonably rejected.

The Utility agrees to maintain general liability insurance or self-insurance
consistent with the Ulility's commercial practice. Such insurance or self-
insurance shall not exclude coverage for the Ultility’s liabilities undertaken
pursuant to this Agreement.

The Parties further agree to notify each other whenever an accident or
incident occurs resulting in any injuries or damages that are included within
the scope of coverage of such insurance, whether or not such coverage is
sought.
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Article 9.

9.1

9.2

9.3

Confidentiality

Confidential Information shall mean any confidential and/or proprietary
information provided by one Party to the other Party that is clearly marked
or otherwise designated “Confidential." For purposes of this Agreement all
design, operating specifications, and metering data provided by the
Interconnection Customer shall be deemed Confidential Information
regardless of whether it is clearly marked or otherwise designated as such.

Confidential Information does not include information previously in the
public domain, required to be publicly submitted or divulged by
Governmental Authorities (after notice to the other Party and after
exhausting any opportunity to oppose such publication or release), or
necessary to be divulged in an action to enforce this Agreement. Each Party
receiving Confidential Information shall hold such information in confidence
and shall not disclose it to any third party nor to the public without the prior
written authorization from the Party providing that information, except to
fulfill obligations under this Agreement, or to fulfill legal or regulatory
requirements.

9.11 Each Party shall employ at least the same standard of care to protect
Confidential Information obtained from the other Party as it employs
to protect its own Confidential Information.

9.1.2 Each Party is entitled to equitable relief, by injunction or otherwise,
to enforce its rights under this provision to prevent the release of

Confidential Information without bond or proof of damages, and may -

seek other remedies available at law or in equity for breach of this
provision.

9.1.3 All information pertaining to a project will be provided to the new
owner in the case of a change of control of the existing legal entity or
a change of ownership to a new legal entity.

If information is requested by the Commission from one of the Parties that
is otherwise required to be maintained in confidence pursuant to this
Agreement, the Party shall provide the requested information to the
Commission within the time provided for in the request for information. In
providing the information to the Commission, the Party may request that the
information be treated as confidential and non-public in accordance with
South Carolina law and that the information be withheld from public
disclosure.
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Article 10.

101

10.2

10.3

10.4

Article 11.

111

11.2

Article 12.

12.1

12.2

Disputes

The Parties agree to attempt to resolve all disputes arising out of the
interconnection process according to the provisions of this Article.

In the event of a dispute, either Party shall provide the other Party with a
written notice of dispute. Such notice shall describe in detail the nature of
the dispute.

If the dispute has not been resolved within 20 Business Days after receipt
of the notice, either Party may contact the Office of Regulatory Staff for
assistance in informally resolving the dispute. If the Parties are unable to
informally resolve the dispute, either Party may then file a formal complaint
with the Commission.

Each Party agrees to conduct all negotiations in good faith.

Taxes

The Parties agree to follow all applicable tax laws and regulations,
consistent with South Carolina and federal policy and revenue
requirements.

Each Party shall cooperate with the other to maintain the other Party's tax
status. Nothing in this Agreement is intended to adversely affect the Utility's
tax exempt status with respect to the issuance of bonds including, but not
limited to, local fumishing bonds.

Miscellaneous

Governing Law, Regulatory Authority, and Rules

The validity, interpretation and enforcement of this Agreement and each of
its provisions shall be governed by the laws of the State of South Carolina,
without regard to its conflicts of law principles. This Agreement is subject to
all Applicable Laws and Regulations. Each Party expressly reserves the
right to seek changes in, appeal, or otherwise contest any laws, orders, or
reguiations of a Governmental Authority.

Amendment

The Parties may amend this Agreement by a written instrument duly
executed by both Parties, or under Article 12.12 of this Agreement.
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12.3

12.4

12.5

12.6

12.7

No Third-Party Beneficiaries

This Agreement is not intended to and does not create rights, remedies, or
benefits of any character whatsoever in favor of any persons, corporations,
associations, or entities other than the Parties, and the obligations herein
assumed are solely for the use and benefit of the Parties, their successors
in interest and where permitted, their assigns.

Waiver

12.4.1 The failure of a Party to this Agreement to insist, on any occasion,
upon strict performance of any provision of this Agreement will not
be considered a waiver of any obligation, right, or duty of, or imposed
upon, such Party.

12.4.2 Any waiver at any time by either Party of its rights with respect to this
Agreement shall not be deemed a continuing waiver or a waiver with
respect to any other failure to comply with any other obligation, right,
duty of this Agreement. Termination or default of this Agreement for
any reason by Interconnection Customer shall not constitute a waiver
of the Interconnection Customer's legal rights to obtain an
interconnection from the Utility. Any waiver of this Agreement shall,
if requested, be provided in writing.

Entire Agreement

This Agreement, including all Appendices, constitutes the entire agreement
between the Parties with reference to the subject maiter hereof, and
supersedes all prior and contemporaneous understandings or agreements,
oral or written, between the Parties with respect to the subject matter of this
Agreement. There are no other agreements, representations, warranties, or
covenants which constitute any part of the consideration for, or any
condition to, either Party's compliance with its obligations under this
Agreement. '

Multiple Counterparts

This Agreement may be executed in two or more counterparts, each of
which is deemed an original but all constitute one and the same instrument.

No Partnership

This Agreement shall not be interpreted or construed to create an
association, joint venture, agency relationship, or partnership between the
Parties or to impose any partnership obligation or partnership liability upon
either Party. Neither Party shall have any right, power or authority to enter
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12.8

12.9

12.10

12.11

into any agreement or undertaking for, or act on behalf of, or to act as or be
an agent or representative of, or to otherwise bind, the other Party.

Severability

If any provision or portion of this Agreement shall for any reason be held or
adjudged to be invalid or illegal or unenforceable by any court of competent
jurisdiction or other Governmental Authority, (1) such portion or provision
shall be deemed separate and independent, (2) the Parties shall negotiate in
goad faith to restore insofar as practicable the benefits to each Party that
were affected by such ruling, and (3) the remainder of this Agreement shall
remain in full force and effect.

Security Arrangements

Infrastructure security of electric system equipment and operations and
control hardware and software is essential to ensure day-to-day reliability
and operational security. All Utilities are expected to meet basic standards
for electric system infrastructure and operational security, including
physical, operational, and cyber-security practices.

Environmental Releases

Each Party shall notify the other Party, first orally and then in writing, of the
release of any hazardous substances, any asbestos or lead abatement
activities, or any type of remediation activities related to the Generating
Facility or the Interconnection Facilities, each of which may reasonably be
expected to affect the other Party. The notifying Party shall (1) provide the
notice as soon as practicable, provided such Party makes a good faith effort
to provide the notice no later than 24 hours after such Party becomes aware
of the occurrence, and (2) promptly furnish to the other Party copies of any
publicly available reports filed with any Governmental Authorities
addressing such events.

Subcontractors

Nothing in this Agreement shall prevent a Party from utilizing the services
of any subcontractor as it deems appropriate to perform its obligations
under this Agreement; provided, however, that each Party shall require its
subcontractors to comply with all applicable terms and conditions of this
Agreement in providing such services and each Party shall remain primarily
liable to the other Party for the performance of such subcontractor.

12.11.1  The creation of any subcontract relationship shall not relieve the
hiring Party of any of its obligations under this Agreement. The
hiring Party shall be fully responsible to the other Party for the
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12.12

Article 13.

131

acts or omissions of any subcontractor the hiring Party hires as if
no subcontract had been made; provided, however, that in no
event shall the Utility be liable for the actions or inactions of the
Interconnection Customer or its subcontractors with respect to
obligations of the Interconnection Customer under this
Agreement. Any applicable obligation imposed by this Agreement
upon the hiring Party shall be equally binding upon, and shall be
construed as having application to, any subcontractor of such
Party.

12.11.2 The obligations under this article will not be limited in any way by
any limitation of subcontractor's insurance.

Reservation of Rights

The Utility shall have the right to make a unilateral filing with the
Commission to modify this Agreement with respect to any rates, terms and
conditions, charges, or classifications of service, and the Interconnection
Customer shall have the right to make a unilateral filing with the
Commission to modify this Agreement; provided that each Party shall have
the right to protest any such filing by the other Party and to participate fully
in any proceeding before the Commission in which such modifications may
be considered. Nothing in this Agreement shall limit the rights of the Parties
except to the extent that the Parties otherwise agree as provided herein.

Notices
General

Unless otherwise provided in this Agreement, any written notice, demand,
or request required or authorized in connection with this Agreement (Notice)
shall be deemed properly given if delivered in person, delivered by
recognized national courier service, sent by first class mail, postage
prepaid, or sent electronically to the person specified below:

If to the Interconnection Customer:

Intereonnestion Custemer: Beulah Solar, LLC
Attention: ___Asset Management

Address: 3250 Ocean Park Bivd., Suite 355

City: ——-'S=a=n=8anté-Monica State: _CA _ Zip: _90405
Phone; ____800-854-5022 othef; — — — — — — — — — —
Email: assetmanagement@cecrenew.com
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If to the Utility:

Utility: South Carolina Electric & Gas Company

Attention: Manager-— Electric Transmission Support

Address: 220 Operation Way, Mail Code J36

City: Cayce State: SC__ Zip: _ 29033

Phone: 803-217-2175 Fax: 803-933-7046

Emall: ~F=e=: Flectrichrrasmission@peana eomn.

13.2 Billing and Payment

Billings and payments shall be sent to the addresses set out below:
If to the Interconnection Customer:

Interconnection Customer: Beulah Solar, LLC

Attention: Accounts Payable

Address: 280,

City: —=S==g..nSatita-Manica State: _CA__ Zip: 90405

Phone: 310-581-6299 rher-—— o _

Emaii: AP@ccrenew.com
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If to the Utility:

Utility: South Carolina Electric & Gas Company

Attention: Manager — Electric Transmission Support

Address; ___220 Operation Way, Mail Code J36

City: Cayes-Jyc=e=— State: SC___Zip; _ 29033

Fax: 803-933-7046

Email: ElectricTransmission@scana.com

13.3 Alternative Forms of Notice

Any notice or request required or permitted to be given by either Party to
the other and not required by this Agreement to be given in writing may be
so given by telephone, facsimile or e-mail to the telephone numbers and e-

mail addresses set out below:
If to the Interconnection Customer:

interconnection Customer: Beulah Solar, LECLL::: :C=------
Attention: Chris Norqual

Address: 3250 Ocean Park Bivd., Sgi@385 - =35=5'< - ------

City: Santa Monica State: _CA _ Zip: _90405
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If to the Utility:

Utility: South Carolina Electric & Gas Company

Address; ___ 220 Operation Way; Mail Code J36

City: —-C=a::l. @ayce State: SC___ Zip: __ 29033

Phone: ——8-0-3803:2172217% Fax 803-933-7046

Emall; —Fe-citlectrichransmission@seansaconm:..

13.4 Designated Operating Representative

The Parties may also designate operating representatives to conduct the
communications which may be necessary or convenient for the
administration of this Agreement. This person will also serve as the point of
contact with respect to operations and maintenance of the Party's facilities.

Interconnection Customer’'s Operating Representative:

Interconnection Customer: --B=e=i-1BEL r B0 =-C=------
Attention: Don Nista (Cypress Creek O&M, LLC)

Address; __

City: ——=D=u""[Duitbam.. State: _NC __ Zip: _ 27713
Phone: 888-851-1420 b her--—————___
Email: service@ccrenew.com
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Utility’s Operating Representative:

Utility: South Carolina Electric & Gas Company

Attention: Manager — Electric Transmission Support

Address; 220 Operation Way, Mail Code J36

City: Cayce State;: §C Zlp: 29033
Phone: 803-217-2175 Fax: 803-933-7046
Email: -

13.5 Changes to the Notice Information

Either Party may change this information by giving five Business Days
written notice prior to the effective date of the change.
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed by
their respective duly authorized representatives.

For the Utility

Name: ¥ : XM»V\A‘M

Print Name:  Pandelis N. Xanthakos

Title: VHP— Electric Transmission

Date: O\‘X’lq\' Vb

For the Interconnection Customer
fBMmiay?
Name: mfwf

Print Name: _ Evan Riley

Title: Vice Presidisntt- Development of Cypress Creek Renewables, LLC, which is the
manager of Beulah Solar, LLC

9/18/2018

Date:

SCGIP Interconnection Agreement 27

C7ZC70 §yapbvbed 3- RO ERZ P10 00(T<ILIIN ANRL 71 A/Aeni®B@r 6L0Z - A31d ATIVIOINON | D313



DocuSign Envelope [D: 434492B4-4EA2-46B8-9F9C-93395FBOD57F

Interconnection Agreement
Appendix 1

See Glossary of Terms, Attachment 1 to the South Carolina Generator Interconnection
Procedures.

For ease of reference, the Glossary of Terms is reproduced herein.

Glossary of Terms

20 kW Inverter Process —TTie procedure for evaluating an Interconnection Request for a
certified inverter-based Generating Facility no larger than 20 kW that uses the Section 2
screens. The application process uses an all-in-one document that includes a simplified
Interconnection Request Application Form, simplified procedures, and a brief set of Terms
and Conditions. (See Attachment 7)

Affected System —Adn electric system other than the Ultility's System that rhay be affected
by the proposed interconnection. The owner of an Affected System might be a Party to the
Interconnection Agreement or other study agreements needed to interconnect the
Generating Facility.

Applicable Laws and Regulations -Adil duly promulgated applicable federal, state and
local laws, regulations, rules, ordinances, codes, decrees, judgments, directives, or judicial
or administrative orders, permits and other duly authorized actions of any Governmental
Authority.

Auxiliary Load —TThe term “Auxiliary Load" shall mean power used to operate auxiliary
equipment in the facility necessary for power generation (such as pumps, blowers, fuel
preparation machinery, exciters, etc.).

Business Day — Monday through Friday, excluding State Holidays.
Commission —TTthe Public Service Commission of South Carolina.

Defizult - The failure of a breaching Party to cure its breach under the Interconnection
Agreement. '

Distribution System — The Utility's facilities and equipment used to transmit electricity to
ultimate usage points such as homes and industries from nearby generators or from
interchanges with higher voltage transmission networks which transport bulk power over
longer distances. The voltage levels at which Distribution Systems operate differ among
areas.

GZS39 BY&EPebed 3- 03 EOEGEMIRNICM I INI\RL T A0 &R 6102 - 3114 ATIVIINOYLO3 13

Distribution Upgratbss— The additions, modifications, and upgrades to the Utility's
Distribution System at or beyond the Point of Interconnection to facilitate interconnection of
the Generating Facility and render the service necessary to allow the Generating Facility to
operate in parallel with the Utility and to inject electricity onto the Utility's System.
Distribution Upgrades do not include Interconnection Facilities.
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Emergency Condition — The term “Emergency Condition” shall mean a condition or
situation: (1) that in the judgment of the Party making the claim is imminently likely to
endanger life or property; or (2) that, in the case of the Ultility, is imminently likely (as
determined in a non-discriminatory manner) to cause a material adverse effect on the
security of, or damage to the Utility's System, the Utility's Interconnection Facilities or the
systems of others to which the Utility's System is directly connected; or (3) that, in the case
of the Interconnection Customer, is imminently likely (as determined in a non-discriminatory
manner) to cause a material adverse effect on the security of, or damage to, the Generating
Facility or the Interconnection Customer's Interconnection Facilities.

Fast Track Pracesss- The procedure for evaluating an Interconnection Request for a
certified Generating Facility that meets the eligibility requirements of Section 3.1.

FERC —TThe Federal Energy Regulatory Commission.

Generating Faxilifyy- The Interconnection Customer's device for the production and/or
storage for later injection of electricity identified in the Interconnection Request, but shall not
include the Interconnection Customer's Interconnection Facilities.

Good Utility Practioee- Any of the practices, methods and acts engaged in or approved by
a significant portion of the electric industry during the relevant time period, or any of the
practices, methods and acts which, in the exercise of reasonable judgment in light of the
facts known at the time the decision was made, could have been expected to accomplish
the desired result at a reasonable cost consistent with good business practices, reliability,
safety and expedition. Good Ultility Practice is not intended to be limited to the optimum
practice, method, or act to the exclusion of all others, but rather to be acceptable practices,
methads, or acts generally accepted in the region.

Governmental Authority -28my federal, state, local or other governmental regulatory or
administrative agency, court, commission, department, board, or other governmental
subdivision, legislature, rulemaking board, tribunal, or other governmental authority having
jurisdiction over the Parties, their respective facilities, or the respective services they
provide, and exercising or entitled to exercise any administrative, executive, police, or
taxing authority or power; provided, however, that such term does not include the
Interconnection Customer, the Utility, or any affiliate thereof.

Interconnection Agresmesrht~ Means the South Carolina Generator Interconnection
Agreement (See Attachment 10).
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In-Service Datee- The date upon which the construction of the Ultility's facilities is
completed and the facilities are capable of being placed into setvice.

Interconnection Custames Any valid legal entity, including the Ultility, that proposes to
interconnect its Generating Facility with the Utility’s System.

Interconnection Faxilittéss- Collectively, the Utility's Interconnection Facilities and the
Interconnection Customer's Interconnection Facilities. Collectively, Interconnection Facilities
include all facilities and equipment between the Generating Facility and the Point of
Interconnection, including any modification, additions or upgrades that are necessary to

SCGIP Interconnection Agreement 2
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physically and electrically interconnect the Generating Facility to the Utility's System.
Interconnection Facilities are sole use facilities and shall not include Upgrades.

Interconnection Facilities Delivery Date — The Interconnection Facilities Delivery Date
shall be the date upon which the Utility's Interconnection Facilities are first made operational
for the purposes of receiving power from the Interconnection Customer.

Interconnection Request — The Interconnection Customer's request, in accordance with
these procedures, to interconnect a new Generating Facility, or {o increase the capacity of, |
or make a Material Modification to, an existing Generating Facility that is interconnected
with the Utility's System.

Material Modification — A modification to machine data or equipment configuration or to
the interconnection site of the Generating Facility that has a material impact on the cost,
timing or design of any interconnection Facilities or Upgrades. Material Modifications
include project revisions proposed at any time after receiving notification by the Utility of a
complete Interconnection Request pursuant to Section 1.3.3 that 1) alters the size or output
characteristics of the Generating Facility from its Utility-approved Interconnection Request
submission; or 2) may adversely impact other Interconnection Requests with higher Queue
Numbers.

Indicia of a Material Modification, include, but are not limited to:

« A change in Point of Interconnection (POI) to a hew location, unless the change
in a POl is on the same circuit less than two (2) poles away from the original
location, and the new POl is withih the same protection zone as the original
location;

« A change or replacement of generating equipment such as generator(s),
inverter(s), transformers, relaying, controls, etc. that is not a direct substitution in
size, ratings, impedances, efficiencies or capabilities of the equipment specified
in the original or preceding Interconnection Request;

* A change from certified to non-certified devices (“certified” means certified by an
OSHA recognized Nationally Recognized Test Laboratory (NRTL), to relevant UL
and IEEE standards, authorized to perform tests to such standards);

¢ A change of transformer connection(s) or grounding from that originally
proposed,;

» A change to cerified inverters with different specifications or different inverter
control specifications or set-up than originally proposed,;

« An increase of the AC output of a Generating Facility; or
e A change reducing the AC output of the generating facility by more than 10%.
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The following are not indicia of a Material Modification:
« A change in ownership of a Generating Facility; the new owner, however, will be
required to execute a new Interconnection Agreement and study agreement(s)
for any study which has not been completed and the report issued by the Utility.

s A change or replacement of generating equipment such as generator(s),
inverter(s), solar panel(s), transformers, relaying, controls, etc. that is a direct
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substitution in size, ratings, impedances, efficiencies or capabilities of the
equipment specified in the original or preceding Interconnection Request;

s Anincrease in the DC/AC ratio that does not increase the maximum AC output
capability of the generating facility;

s A decrease in the DC/AC ratio that does not reduce the AC output capability of
the generating facility by more than 10%.

Maximum Physical Export Capability Requested — The term shall mean the maximum
continuous electrical output of the Generating Facility at any time at a power factor of
approximately unity as measured at the Point of Interconnection and the maximum kW
delivered to the Utility during any metering period.

Month — The term “Month” means the period intervening between readings for the purpose
of routine billing, such readings usually being taken once per month.

Nameplate Capacity — The term “Nameplate Capacity” shall mean the manufacturer's
nameplate rated output capability of the generator, based on alternating current (AC). For
multi-unit generator facilities, the “Nameplate Capacity” of the facility shall be the sum of the
individual manufacturer's nameplate rated output capabilities of the generatars. For inverter-
based Generating Facilities, the maximum rated capacity or “Nameplate Capacity” shall be
the sum of the inverters maximum rated capacity AC in megawatts.

Net Capacity — The term “Net Capacity” shall mean the Nameplate Capacity of the
Interconnection Customer's generating facilities, less the portion of that capacity needed to
serve the Generating Facility's Auxiliary Load.

Net Power — The term "Net Power" shall mean the total amount of electric power produced
by the Interconnection Customer's Generating Facility less the portion of that power used to
supply the Generating Facility’s Auxiliary Load.

Network Resource Interconnection Service — An Interconnection Service that allows the
Interconnection Customer to integrate its Generating Facility with the Utility's System (1) in
a manner comparable to that in which the Utility integrates its generating facilities to serve
native load customers; or (2) in an RTO or ISO with market based congestion management,
in the same manner as Network Resources. Network Resource Interconnection Service in
and of itself does not convey transmission service.
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Network Upgrades — Additions, modifications, and upgrades to the Utility's Transmission
System required to accommodate the interconnection of the Generating Facility to the
Utility's System. Network Upgrades do not include Distribution Upgrades.

Office of Regulatory Staff — The Office of Regulatory Staff of South Carolina.
Operating Requirements — Any operating and technical requirements that may be
applicable due to Regional Reliability Organization, Independent System Operator, control

area, or the Utility's requirements, including those set forth in the Interconnection
Agreement.
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Party or Parties — The Utility, Interconnection Customer, and possibly the owner of an
Affected System, or any combination of the above.

Point of Interconnection — The point where the Interconnection Facilities connect with the
Utility's System.

Queue Nummiee— The number assigned by the Utility that establishes an Interconnection
Customer's Interconnection Request's position in the study queue relative to all other valid
Interconnection Requests. A lower Queue Number will be studied prior to a higher Queue
Number. The Queue Number of each Interconnection Request shall be used to determine
the cost responsibility for the Upgrades necessary to accommodate the interconnection.

Queue Position —The order of a valid Interconnection Request, relative to all other
pending valid Interconnection Requests, based on Queue Number.

Reasonable Efforts \W\ith respect to an action required to be attempted or taken by a
Party under the Interconnection Agreement, efforts that are timely and consistent with Good
Utility Practice and are otherwise substantially equivalent to those a Party would use to
protect its own interests.

South Carolina Generator Interconnection Procedures —Tlhe term “South Carolina
Generator Interconnection Procedures” shall refer to the South Carolina Generator
Interconnection Procedures, Forms, and Agreements for State-Jurisdictional Generator
Interconnections as approved by the Public Service Commission of South Carolina.

Standard —TThe interconnection procedures, forms and agreements approved by the
Commission for interconnection of Generating Facilities to Utility Systems in South Carolina.

Study Process —TTe procedure for evaluating an Interconnection Request that includes
the Section 4 scoping meeting, system impact study, and facilities study.

Systeem— The facilities owned, controlled or operated by the Utility that are used to provide
electric service in South Carolina.

Utilityy— The entity that owns, controls, or operates facilities used for providing electric
service in South Carolina.

Transmission System —TThe facilities owned, controlled or operated by the Utility that are
used to transmit electricity in South Carolina.

Upgraaibss- The required additions and modifications to the Utility's System at or beyond the

Point of Interconnection. Upgrades may be Network Upgrades or Distribution Upgrades.
Upgrades do not include Interconnection Facilities.

SCGIP Interconnection Agreement 5
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Interconnection Agreement
Appendix 2

Description and Costs of the Generating Facility,
Interconnection Facilities, and Metering Equipment

Equipment, including the Generating Facility, Interconnection Facilities, and metering
equipment shall be itemized and identified as being owned by the Interconnection
Customer, or the Utility. The Utility will provide a best estimate itemized cost, including
overheads, of its Interconnection Facilities and metering equipment, and a best estimate
itemized cost of the annual operation and maintenance expenses associated with its
Interconnection Facilities and metering equipment.

Charges for the Interconnection Facilities will begin on the In-Service Date specified in
the Milestones in Appendix 4, regardless of whether the Generating Facility is
interconnected or generating. If required, the Letter of Credit may be drawn upon to pay
for the Interconnection Facilities charges.

Beulah Solar, LLC (“Beulah” or “Facility”) is a solar photovoltaic Generating Facility
located near 393 Beulah Rd, in Batesburg, South Carolina. The Facility represents that it
is a Qualifying Facility ("QF") as defined by the FERC Regulation 18 C.F.R. § 292.204.
The Facility will comply with FERC Regulation 18 C.F.R. § 292.207 by serving South
Carolina Electric & Gas Company ("SCE&G" or "Utility”) with either: (1) a copy of the
Facility’s self-certification of qualifying facility status on Form No. 556; or (2) a copy of the
Facility's application for FERC certification of qualifying facility status, which includes a
Form No. 556, as well as any supplemental materials the Facility files in the corresponding
docket at FERC and any FERC action taken with regard to the application.

The Facility consists of thirty-three SMA SC2500-EV-US Inverters and has a total
nameplate capacity of 74,976 kW AC. Each inverter will be programmed such that the
maximum allowable output shall not exceed its nameplate kW rating. The Facility will
interconnect to the existing SCE&G Batesburg-Gilbert 115kV line.

The Interconnection Customer's Interconnection Facilities will include a three phase
gang-operated disconnect switch and the necessary conductor and terminations
necessary to reach SCE&G's switch in the switching station. The Interconnection
Customer’s generator step up transformer will be a Delta - Wye winding configuration
with Delta on the high side.

The Utility’s Interconnection Facilities will include a tap off the Batesthugg- Gilbert 115kV
line and a 115 kV switching station with related equipment. The switching station shall
include, but is not limited to, a circuit breaker, structures, foundations, switches, potential
transformers, current transformers, batteries, metering, SCADA, station service, lightning
arrestors, gravel, fencing and a ground grid. The equipment and its installation are
estimated to cost $1,651,500. The estimated cost assumes the switching station is
adjacent to or within 500 feet of SCE&G's existing right of way. The estimated cost and
the estimated time to complete the Interconnection Facilities assume that support pilings
are not required in the Transmission Provider's switching station. If it is determined that

SCGIP Interconnection Agreement 1
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The Interconnection Customer will pay to the Utility an Operations and Maintenance Fee
each month. This fee will be based on the actual cost of the Interconnection Facilities
installed by the Utility and is estimated to be $16,515.00 monthly. The Operations and
Maintenance Fee will begin on the In-Service Date specified in the Milestones in Appendix
4.

The Interconnection Customer will pay for the estimated Interconnection Facilities and
Upgrades, in Appendix 6, which together total $6,054,500.00, which is the basis for the
Milestone Payments in Appendix 4 of this Agreement. Failure to make the payment may
result in the termination of the Generator Interconnection Agreement and the withdrawal
of the Generator Interconnection Application.

The Interconnection Customer represents that it meets the safe harbor requirements of
Treasury Notice 2016-36, Transfers of Property to Regulated Public Utilities by Electric
Generafors. As such, the payments for Interconnection Facilities and Upgrades made by
the Interconnection Customer to the Utility will not be treated as a taxable Contribution In
Aid of Construction (“CIAC") or give rise to taxable gross income. Should, in the future,
the IRS, or another regulatory body, require the payments for Interconnection Facilities
and Upgrades be treated in a manner that gives rise to taxable gross income, the
Interconnection Customer will be responsible for the income tax impact to the Utility
associated with that income. At such time, the Utility will compute the tax impacts and
invoice the Interconnection Customer for that amount.

Should the Interconnection Customer terminate this Agreement pursuant to Article 3.3
and cancel its interconnection with and operation on the Utility's Transmission System for
any reason, either during the initial term or any extension thereof, in addition to any
disconnection costs identified in Article 3.3.3, the Interconnection Customer shall pay to
the Utility a facilities termination charge equal to (a) the total installed cost of facilities
directly assigned to the Interconnection Customer, (b) less any Interconnection Customer
contribution to construction, (c) less accumulated depreciation of the facilities funded by
the Utility, (d) less salvage value of all facilities directly assigned to the Interconnection
Customer, (e) plus the cost of removal (including any associated environmental
investigation/remediation costs related to a spill or release of hazardous substances
caused by the Interconnection Customer or those paid or incurred by the Utility, which
were not the result of negligence on the part of the Utility), all as determined by the Utility
in accordance with its standard accounting practices; provided, however, that the
termination charge shall not be less than zero. This charge is subject to Article 3.3.4.
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The Utility may waive a portion or all of the termination charges where (1) a successor
agreement is executed prior to termination of this Agreement, or (2) the Interconnection
Customer is able to furnish the Utility with satisfactory evidence that a successor
customer will occupy the premises within a reasonable time and contract for substantially
the same service faciliies. The termination charge above shall not preclude additional
termination charges imposed by law.
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Interconnection Agreement
Appendix 3

One-line Diagram Depicting the Generating Facility,
Interconnection Facilities, Metering Equipment, and Upgrades

This agreement will incorporate by reference the one-line diagram submitted by the
Customer on 6/21/2017, dated 6/21/2017, with file name “Appendix 3-A Beulah Solar,
LLC SLD" as part of the Interconnection Request, or as subsequently updated and
provided to the Company.

This one-line diagram is provided as Appendix 3-A to this Agreement. In addition, the
Interconnection Customer will submit to the Utility an as-built one-line diagram within 30
Business Days of the final inspection by the Utility.

The figures below depict the SCE&G-owned 115 kV switching station.
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The figure below is the typical arrangement of the SCE&G-owned switching station.
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Interconnection Agreement
Appendix 4

Milestones

November 23, 2001+02=-1_ [T

Reguested VUpgrade In-Service Date;

Reéiugéted ‘Interconnection Eacillties in-Service Date -=0.@ctober-26, 2028)

Critical milestones and responsibility as agreed to by the Parties:

The build-out schedule does not include contingencies for deployment of Utility personnel
to assist in outage restoration efforts on the Utility's system or the systems of other utilities
with whom the Utility has a mutual assistance agreement. Consequently, the Requested
In-Service Date may be delayed to the extent outage restoration work interrupts the
design, procurement and construction of the requested facilities.

Milestone Completion Date Responsible Party
Payment 1 totaling $3,027,250.00, interconnection
(1) which is % of estimated charges November 21,2018 Customer
Determine Survey Quality
Coordinates of the substation and Utility and
(2) | Utility owned Switching Station; May 20, 2019 Interconnection
Obtain any required easements or Customer
right-of-way obtained.
. Utility and
©)] rl;;otcétrlil;alrsnent of long lead time July 18, 2019 Interconnection
Customer
Site of Utility Facilities cleared and Interconnection
(4) | graded in accordance with SCE&G February 18, 2020 Customer
Customer Substation Guideline
Payment 2 totaling $3,027,250.00, Interconnection
©) which is % of estimated charges February 18, 2020 Customer
(@) | Completion of Interconnection October 20, 2020 Intercmansaton
Facilities and Certain Upgrades* ’ c
ustomer
Utility and
(7) | Inspection and Testing* November 3, 2020 Interconnection
Customer
Interconnection Customer to remedy .
(®) | any items identified by Utility following | November 18, 2020 '"tgﬁg{‘oﬁgﬂm
completion of inspection and testing*
©) g;";'"gsgsggzg and approval for December 2, 2020 Utility
Completion of Upgpastdss-
Reconductor Edmund Switching
(10) | Station — Owens Corning 115 kV line | November 23, 2021 Utility
(Edmund Switching Station to Pelion
Tap Portion)

SCGIP Interconnection Agreement
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*Milestone is contingent on the completion of the preceding milestones.

Agreed fo by:
Fg:i:e Lj)tili:;/ wY\M\N\ kot Date °\\‘ ').qlL\8

Print Name: Pandelis N. Xanthakos

Hocusined 9/18/2018
(B g Pate

For the Interconnection Customer

Print Name:  Evan Riley

SCGIP Interconnection Agreement 2
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Interconnection Agreement
Appendix 5

Additional Operating Requirements for the Utility's
System and Affected Systems Needed to Support
the Interconnection Customer’s Needs

The Utility shall also provide requirements that must be met by the Interconnection
Customer prior to initiating parallel operation with the Utility's System. The
Interconnection Customer shall maintain compliance with all applicable Operating
Requirements during parallel operation with the Utility's System.

1. The Interconnection Customer will be required to obtain an electrical certificate of
release from the local inspection authority, provided that the local inspection
authority exercises jurisdiction over the Facility, prior to an initial interconnection,
which must be submitted to the Utility. Where the local inspection authority
declines to exercise jurisdiction over the Facility, the Interconnection Customer
must provide Utility a written letter in lieu of inspection executed by the
Interconnection Customer and a Professional Engineer or electrical contractor,
licensed in the State of South Carolina. The local authority inspection or letter in
lieu of inspection must be presented to the Utility in advance of the Utility's
inspection and testing of the Interconnection Facilities and Facility.

2. Utility intends to allow the Interconnection Customer to continue normal operation
of the Facility when a Hot Line Tag is issued on any distribution feeder protective
device. Utility retains the right to implement special settings or relay logic at the
interconnection device during Hot Line Tag conditions. Utility also retains the
right to require the Interconnection Customer to disconnect the Facility from the
Distribution System during Hot Line Tag conditions on any device on the
distribution feeder (or an adjacent feeder if a feeder tie condition is in effect) if
Utility deems a special condition warrants such action.

3. Utility requires the Interconnection Customer to install a single lockable visible
disconnecting means so that the Facility can be isolated from the Distribution
System at anytime by Utility personnel if necessary. This device will be placed
after the primary metering point, or at a different location specified by the Ultility,
as part of the Interconnection Customer's Interconnection Facilities. This
disconnecting device must be visible, accessible, and operable by Utility
personnel 24 hours a day, 7 days a week. All disconnecting devices controllable
at the ground level shall have a locking mechanism to allow the Utility's
employees to install a pad lock in the open position. The Interconnection
Customer shall provide and maintain improved access, suitable for passenger
vehicles and Utility service trucks, to the disconnecting device and the Utility's
Interconnection Facilities. Any locked gates or other restrictions to access
between public rights of way and the disconnecting device and the Utility's
Interconnection Facilities will include, in the locking mechanism, an SCE&G lock.
The SCE&G lock will be provided by the Utility and is operable by authorized
Utility employees.
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4. Utility will install at the Interconnection Customer’s expense a disconnecting
device as part of the Utility’s Interconnection Facilities to allow for isolation of the
Facility during emergency restoration situations. Utility retains the right to
disconnect the Facility at anytime Utility deems it necessary to protect its
Systems or for safety concerns. The Facility will be reconnected to Utility's
Systems once the problem or issue has been corrected or repaired and Utility
deems it safe to return to normal configuration.

5. Where Utility has installed and owns an interconnection protection device at the
Point of Interconnection, the device will be set to operate with “one shot logic” in
order to disconnect the Facility in the case of a fault detected on the generator
side of the Point of Interconnection. The device will be set to trip in the case of
voltage or frequency fluctuations detected on the Facility side of the device.
These threshold settings will be determined and set by the Utility Relay |
Engineering Department. The Interconnection Facilities will be returned to
normal operation upon confirmation by the Interconnection Customer that the
fault has been located and either isolated or repaired. The Interconnection
Customer will be required to contact Utility and ensure all personnel and
equipment are fully prepared to safely reconnect the Generation Facility to the
Utility’s Systems prior to Utility’s Distribution Dispatch Office sending a close
signal to the device. Utility retains the right to dispatch Utility personnel to the
Facility to inspect the repair or ensure all personnel are in a safe position prior to
the protection device being closed.

6. Itis the intent of Utility that the Interconnection Customer and Utility work to
program relay settings to coordinate the Interconnection Facilities with the
Utility’s Systems. The coordination will employ a tiered approach such that the
relay settings in the inverter units will be coordinated with the Utility protective
device which in turn will be coordinated with the Utility’s Systems. The
Interconnection Customer's equipment will be responsible for protecting the
Facility and inversely the Utility protective device will be responsible for
protecting the Utility's Systems.

7. Based on Good Utility Practices the Facility will be required to come off line with
any voltage or frequency fluctuations outside of the settings thresholds given to
the Interconnection Customer by the Utility Relay Engineering Department. The
Facility will remain off line until normal voltage and frequency on the Distribution
System returns and maintains stability for a minimum of five minutes. This will
serve to protect both Utility and the Facility equipment.
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8. If a transfer trip scheme is required to be in place, the Interconnection Facilities
protection device will disconnect the Facility upon operation of the distribution
feeder breaker upon which it has been placed. After the feeder breaker has
been re-energized by Utility's Distribution Dispatch Office or System Control the
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associated protection device will be placed back in the closed position and will
reconnect the Facility.

9. The required relay settings for the interconnection Facilities shall be set to match
the set points and threshold schemes as determined by Utility's Relay
Engineering Department and are project specific based on existing feeder
settings and requirements. Utility retains the right to change the required settings
of the Interconnection Faciiities from time to time as system conditions warrant.
In such case, the Utility will contact the Interconnection Customer, specifying the
new setting requirements and the reasons for the necessary programming
changes. The Interconnection Customer shall make every effort to complete the
programming changes within five Business Days of being notified by Ultility
personnel.

10. For periodic testing by the Interconnection Customer, the Interconnection
Customer shall provide the Ultility with a minimum of five Business Days prior to
the proposed testing date. Ultility retains the right to require the Interconnection
Customer to reschedule the testing if necessary. Utility will be allowed to be
present and witness this testing at its own option. A copy of the testing results
shall be provided to Utility upon completion.

11.The Interconnection Customer is obligated to obtain and/or sign any required
rights of way or easements necessary to perform the interconnection with Utility’s
Systems. Any rights of way that have to be obtained from property owners other
than the Interconnection Customer will be obtained and signed over to Utility as
directed by Utility's Right of Way department.

12. The Interconnection Customer agrees to adhere to Utility’s vegetation
management guidelines for all construction and maintenance of Interconnection
Facilities.

13. The Interconnection Customer agrees upon execution of this Generator
Interconnection Agreement to maintain operation of its Facility so as to not
adversely affect other Utility customers associated with the Utility’s Systems. If
adverse effects directly associated with the Facility become apparent the
Interconnection Customer shall be responsible for correcting the situation. This
will be accomplished either by additional operating constraints as determined by
Utility and the Interconnection Customer, corrections to existing Facility
equipment, the addition of new Interconnection Facilities, or system upgrades to
the Utility's Systems. These corrective measures will be the financial
responsibility of the Interconnection Customer and will be agreed upon in
advance by the Interconnection Customer and Ultility.

14. The Interconnection Customer will provide the Utility operational and forecast

information consistent with Good Utility Practices. Such information will include,
but is not limited to, maintenance schedules, availability updates (i.e., forced

SCGIP Interconnection Agreement 3
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outages), and generation forecasts. The Parties will agree on frequency and
timing of data submittals. Ultility also anticipates that the data submittal
requirements will change over time as dictated by industry needs and
regulations.

15. The Interconnection Customer will, whenever possible consistent with Good
Utility Practice, not schedule major maintenance in the months of December,
January, February, June, July, August or September.

16.The Interconnection Customer will abide by all applicable reliability standards
established by the North American Electric Reliability Corporation (“NERC”).

17. Failure of the Interconnection Customer to comply with all the provisions herein
can result in Utility determining the possibility of adverse system effects and
could result in the disconnection of the Facility from Utility's Systems.

18.The Interconnection Customer shall purchase irradiance meters to be installed by
the Utility at the mini-swithcing station associated with the Facility. The
Interconnection Customer shall grant the Utility access to data provided by the
irradiance meters. Such data, as specified by the Utility, shall be supplied to the
Utility by the 5 business day of each calendar month.

19. The grounding systems of the Generating Facility's substation and the Utility's
switching station must be bonded. The Generating Faclility is subject to the
indemnification obligations provided in Article 7.3 for any such liability incurred to
third parties in operating the Utility's circuit breaker. The Generating Facility .
must install its own circuit breaker as a component of its Interconnection
Facilities.

20.Section 3.4 describes a number of conditions upon which the Utility may
temporarily disconnect the Interconnection Customer's Generating Facility from
the Utility's System. Section 3.4.6 provides that Utility may disconnect from the
Utility's System any Generating Facility that is not in compliance with the Standard
or Operating Requirements, including the Operating Requirements specified in this
Appendix 5. Without limiting the scope of Section 3.4, the Utility may disconnect
or curtail the output of the Generating Facility when continued operation of the
Generating Facility may:

¢ require changes in the operation of hydroelectric resources located inside the
Utility's Balancing Authority Area in a manner that could (i) constitute an
Adverse Operating Effect, or (ji) result in the violation of Applicable Laws and
Regulations, as such Applicable Laws and Regulations may be changed from
time to time;

s require changes in the planned output of a nuclear fueled generating facility
located inside the Utility's Balancing Authority Area, to the extent the planned

SCGIP Interconnection Agreement 4
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output is required for (i) the safest operation of the nuclear fueled generating
facility, or (ii) the reliable operation of the Bulk Electric System;

« interfere with Utility’s ability to address system events that include load shed
and black start;

¢ interfere with Utility's ability to take actions needed to preserve the reliability of
the Utility’s System as well as the Bulk Electric System; or

e result in the violation of Applicable Laws and Regulations, including those
issued by the ERO, as such Applicable Laws and Regulations may be changed
from time to time. :

The Utility provides the foregoing list for ease of reference for the Interconnection
Customer; all such enumerated reasons have been and remain standard operating
practice on the Utility's System. Due to the proliferation of variable renewable
energy resources on the Utility's System at the time of the execution of this
Agreement, the Generating Facility should expect to experience curtailment based
on one or more of the above referenced conditions.

SCGIP Interconnection Agreement 5
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Interconnection Agreement
Appendix 6

Utility's Description of its Upgrades
and Best Estimate of Upgrade Costs

The Utility shall describe Upgrades and provide an itemized best estimate of the cost,
including overheads, of the Upgrades and annual operation and maintenance expenses
associated with such Upgrades. The Utility shall functionalize Upgrade costs and annual
expenses as either transmission or distribution related.

The Utility will own and install Upgrades consisting of modifications to the Batesburg
terminal at Ward substation and a 115kV circuit breaker to create a back-to-back tie
breaker at Graniteville Transmission Substation. The Upgrades will include, but are not
limited to, adding relay panels, wave trap, 115 kV CCVT and associated support
equipment.

The estimated cost of the Upgrades is $486,000.00. This amount must be remitted by
the Interconnection Customer to the Utility as specified in Appendix 4 - Milestones.

Additionallly, to provide firm service, the Utility will own and install Upgrades consisting of
6.8 miles of 1272 ACSR or equivalent on the Edmund Switching Staticor~ Owens Corning
115 kV line- (Edmund Switching Station to Pelion Tap Portion).

The estimated cost of Upgrades is $3,917,000. This amount must be remitted by the
Interconnection Customer to the Ultility as specified in Appendix 4 - Milestones.

The Facility may interconnect and operate in parallel to the Utility's System upon
completion of Milestones 1 through 9. However, the Facility's interconnection service will
be non-fibm, or as-available, until the completion of Milestone 10. Non-firm, or as-
available, service does not convey any right to the Facility to delivery capacity or energy
to or through the Utility's System. Prior to the completion of Milestone 10, the Utility may
interrupt service to the Facility for reliability reasons when an emergency or other
unforeseen condition threatens to impair or degrade the reliability of the System or other
utility systems or other reasons consistent with the application of non-firm service under
the Utility's Open Access Transmission Tariff,

in the System Impact Study Report, dated May 1st, 2018, the Utility noted that the Power
Flow Analysis models for the Facility assume that the Stevens Creek — Clarks Hill Tap
115 kV line has been upgraded. This upgrade was required due to a known System
condition and the Utility is currently developing a remediation plan to address loading on
the Stevens Creek — Clark Hill Tap 115kV line. Absent the upgrade, or an alternate
remediation plan, operation of the Facility will cause violations on the existing 477 ACSR
line for N-1 contingencies. For this reason, the Facility may not operate until this upgrade,
or an alternate remediate plan, has been completed. This upgrade is currently scheduled
for completion by summer of 2020. Should the upgrade be delayed, the Parties will
address the impact to the Facility at that time.

SCGIP Interconnection Agreement 1
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BEFORE THE
PUBLIC SERVICE COMMISSION OF SOUTH CAROLINA
DOCKET NO. 2018-401-E
INRE:

Beulah Solar, LLC - Request for
Modification of an Interconnection
Agreement with South Carolina Electric &

Gas Company South Carolina Electric & Gas

Company’s Response in Opposition
to Request for Modification

N Nt N S Nt N N et ot e

Pursuant to S.C. Code Ann. Regs. § 103-829(A) and other applicable rules of practice and
procedure of the Public Service Commission of South Carolina (“Commission”), South Carolina
Electric & Gas Company (“SCE&G") responds in opposition to Beulah Solar, LLC’s (“Solar
Developer”) Request for Modification, filed on December 28, 2018, in the above-referenced
docket (the “Request”).! For the reasons set forth below, SCE&G respectfully asks that the
Request be denied.

BACKGROUND

Solar Developer plans to construct an approximately 74.9 MW solar generating facility
that will be a Qualifying Facility as defined by Federal Energy Regulatory Commission Regulation
18 C.ER. § 292.204. Solar Developer plans to sell the output of this facility to SCE&G. Solar
Developer entered into an Interconnection Agreement (“IA”) with SCE&G on September 24,

2018. A copy of the IA is attached hereto as Exhibit 1 and incorporated herein.

LSCE&G is not aparty to the instant docket, but filed a Petition to Intervene simultaneously herewith.

1
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As memorialized in Appendix 4 of the IA, Solar Developer agreed to a series of project
Milestones (as defined in the IA), which detail “critical” construction milestones and
responsibilities “as agreed to by the Parties,” including the first Milestone payment (“Milestone
Payment 1), which was due on or before November 20, 2018. See Exhibit 1 at Appendix 4. On
November 19, 2018, Solar Developer filed its first Motion to Maintain Status Quo to extend the
payment deadline for Milestone Payment 1 until January 2, 2019.2 At that time, Solar Developer’s
extension request was based on “substantial economic and regulatory uncertainty concerning the
long-term future of SCE&G, arising from the many issues raised in Docket Nos. 2017-370-E,
2017-207-E, and 2017-305-E." See Motion to Maintain Status Quo at 2, filed on November 19,
2018, in Docket No. 2018-362-E. Solar Developer further explained its need for a limited
extension of time-—"HBzwlah Solar is a wholly owned subsidiary of Cypress Creek Renewables,
LLC (hereinafter as, ‘Cypress Creek’) and Cypress Creek’s financing parties are understandably

unwilling to provide financing for the Milestone Payment #1, until some of this uncertainty is

resolved.” (emphasis added). See id. Both SCE&G and the Office of Regulatory Staff indicated
in filings, made in Docket No. 2018-362-E, that they did not oppose the limited extension.? Order
No. 2018-177-H was issued on November 20, 2018, maintaining status quo and granting an
extension of the Milestone Payment 1 deadline until January 2, 2019.

Solar Developer comes now with its second Motion to Maintain Status Quo and its new

Request for Modification, which were both filed on December 28, 2018.* The Request seeks

2 This initial Motion to Maintain Status Quo was filed in Docket No. 2018-362-E, a separate docket from the instant
Request.

3 SCE&G was not a party to the matter in Docket No. 2018-362-E. However, SCE&G confirmed to Solar
Developer in an email that SCE&G had no objection to such extension. A copy of that email was filed in the
docket.

4 Solar Developer filed a Motion to Maintain Status Quo and a Request for Modification on December 28, 2018 in
Docket No. 2018-401-E. SCE&G will respond separately to Solar Developer’s Motion to Maintain Status Quo.

2
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indefinite future modification of the IA to address potential curtailment protocols that may be
developed through a future stakeholder process.” The Request should be denied.
ARGUMENT
The Request is not based in fact or law and fails to articulate a recognized basis under the
Public Utility Regulatory Policies Act (“PURPA”, Pub.L. 95-617, 92 Stat. 3117, enacted

November 9, 1978) or the IA for modifying the IA.S

L. Solar Developer fails to offer justification for retroactively amending the IA.

Only months after execution, Solar Developer seeks to potentially amend the IA pursuant
to Section 12.12 of the IA, which gives either party the right to make a unilateral filing with the
Commission to modify the IA with respect to any rates, terms and conditions, charges, or
classifications of service. Through Section 12.12, Solar Developer seeks to modify the IA at some
future date “to conform with SCE&G curtailment protocols and the results of the stakeholder
process.” See Request at 3, filed on December 28, 2018, in Docket No. 2018-401-E. The
stakeholder group has not met and no protocols have been developed, much less discussed. This
is a tangential request to Solar Developer’s Motion to Maintain Status Quo filed in the above-
referenced docket. That motion also seeks an indefinite extension of time to allow for the payment
of Milestone Payment 1 on a date where alleged “uncertainty” in the marketplace is resolved. The
Request is vague and premature and should be denied.

Solar Developer offers the following two reasons as support for its request that the

Commission retroactively amend the terms of the IA it recently executed: (1) SCE&G purportedly

5 In Order No. 2018-804, Docket No. 2017-370-E, the Commission approved a stakeholder process*to develop a fair,
reasonable, and nondiscriminatory protocol for the curtailment of all legally dispatchable generating resources in
circumstances where curtailment of solar resources is necessary due to system conditions on SCE&G'’s Transmission
System or Distribution System, or otherwise required under the terms of those solar resources' interconnection
agreements with SCE&G.”

5 As set forth more fully in SCE&G’s Response in Opposition to the Motion to Maintain Status Quo, SCE&G contends
that the IA is terminated.

3
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has yet to provide clear guidance how it will implement the curtailment provisions; and (2) Solar
Developer’s “expectation” that a stakeholder process will “result in clarifying curtailment
protocols.” See Request at 3, filed on December 28,2018, in Docket No. 2018-401-E. Neither of
the proffered reasons adequately supports Solar Developar’s request for the Commission to

exercise its discretion and retroactively modify the executed IA at some indefinite future juncture.

Solar Developer is a sophisticated party and is affiliated with a large, sophisticated solar
developer. Indeed, Solar Developer’s parent/affiliates have executed three prior interconnection
agreements with SCE&G, all of which contain the same curtailment language with which Solar
Developer now takes issue. Solar Developer understands the industry and the terms and conditions
of theIA. Solar Developer does not cite any requirement, and there is no requirement, for SCE&G
to provide explanation for its curtailment provisions beyond the terms contained in the [A. Section
292.301 of PURPA specifically allows an electric utility and a Qualifying Facility to negotiate and
adopt contractual rates and terms or conditions of service:

(b) Negotiated rates or terms. Nothing in this subpart:

(1) Limits the authority of any electric utility or any qualifying facility to agree to

arate for any purchase, or terms or conditions relating to any purchase, which differ

from the rate or terms or conditions which would otherwise be required by this

subpart.

Solar Developer freely, and recently, negotiated the [A with SCE&G. Solar Developer has copies
of its System Impact Study, Facility Study, and IA. It had the opportunity to ask questions
regarding the study results and terms and conditions of service. Solar Developer, aware of the
study results, negotiated and agreed to the curtailment provisions in the IA. To the extent that

uncertainty exists with respect to curtailment, such uncertainty existed at the time of Solar

Developar’s execution of the IA and cannot now be used as a basis to modify its terms.
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Solar Developer’s second justification is, in reality, a request to modify and extend the IA

(and notably, Milestone Payment 1) based on future stakeholder meetings that may yield a result

that Solar Developer could wish to adopt. Solar Developer does not offer, nor can it offer, any
details, much less any basic information, about what results it expects or how those results might
influence the language of the IA.

The Joint Application and Petition of SCE&G and Dominion Energy, filed November 30,
2018, in Docket No. 2017-370-E (“Settlement Agreement”) established a stakeholder process to
develop curtailment protocols for solar resources. The Settlement Agreement acknowledges,
“curtailment of solar resources is necessary due to system conditions on SCE&G’s Transmission
System or Distribution System, or otherwise required under the terms of those solar resources’
interconnection agreements with SCE&G.” See Settlement Agreement at 6.

The curtailment provisions contained in the [A are clearly written and designed to promote
the operational integrity and reliability of the SCE&G system. The enforceability of the IA, and
in particular the language of Section 20 in Appendix 5, is not questioned. In fact, as made clear
by the language of the Settlement Agreement, the curtailment provisions contained in Appendix 5
are not subject to change by the stakeholder process. The curtailment provisions are established
and tailored to SCE&G’ s ability to address system conditions. Asis clear from the language above,
a stakeholder process will examine curtailment protocols, but any new protocols will provide
clarification and are anticipated to work in conjunction with curtailment language in existing
interconnection agreements.

If the Commission were to grant the Request, which would essentially be a grant of an
indefinite extension of Milestone Payment 1, thereby delaying the performance of all other

Milestones on the basis of some possible future modification to the IA, it would create a flood of
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similar requests—not only now but also at any time in the future that there is even the slightest
possibility of stakeholder meetings or rulemakings. As with any industry, and in particular a
regulated industry, there is not only a chance but also a likelihood of administrative hearings,
stakeholder meetings, proposed rulemakings, and the like. Ifthe mere possibility of routine actions
such as these, for which Section 6.2 provides guideposts, serves as grounds for delaying
performance of a contract or contract modification, all interconnection agreements would be
unenforceable and useless. Essentially, the industry would come to a halt. Even if Solar Developer
argues uncertainty in the curtailment process permits indefinite delay and modification of the IA,
such delay would unfairly impact developers lower in the queue, a point set forth more fully in
SCE&G’s opposition to Solar Developer’s Motion to Maintain the Status Quo filed simultaneously
herewith.

1I. Solar Developer is not excused from performing its obligations while it seeks

modification.

Neither Section 12.12 of the IA nor S.C. Code Ann. § 58-27-980 provides that a party
seeking modification is excused from its obligations in the interim. While SCE&G recognizes the
ability of the Commission to oversee contracts between the utility and interconnection customers,
the party seeking modification must ensure that it continues to fulfill its obligations under the
contract prior to the grant of any requested relief. The Request is distinct from its obligation to
perform its Milestones. The proper time to consider the Request is after the stakeholder process
has concluded its action, and then only if Solar Developer properly supports such an extraordinary
request.

CONCLUSION

For the reasons stated above, the Request should be denied.
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Cayce, South Carolina
January 7, 2019

Respectfully Submitted,

Mol e

K. Chad Burgess, Esquire
Matthew W. Gissendanner, Esquire
South Carolina Electric & Gas Company
Mail Code C222
220 Operation Way
Cayce, South Carolina 29033-3701
Phone: (803) 217-8141 (Burgess)
(803) 217-5359 (Gissendanner)
Fax: (803) 217-7810
Email: chad.burgess@scana.com
matthew. gissendanner @scana.com

J. Ashley Cooper, Esquire

Parker Poe Adams & Bernstein LLP
200 Meeting Street

Suite 301

Charleston, South Carolina 29401
Phone: (843) 727-2674

Fax: (843)727-2680

Email: ashleycooper@parkerpoe.com

Attorneysffor South Carolina Electric &
Gas Company
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SCE&G’s Response in Opposition to Request for Modification
Exhibit 1

See attached.
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SOUTH CAROLINA

GENERATOR INTERCONNECTION AGREEMENT

!

SCGIP Interconnection Agreement
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This Interconni::tion Agreement ("Agreement”) is made and entered into this _1{1_
day of , 201§, by South Carolina Electric & Gas Company (“Utility"),
and Beulah Salar, LLC (“Interconnection Customer") each hereinafter sometimes
referred to individually as "Party” or both referred to collectively as the “Parties.”

Utility Information

Utility: South Carolina Electric & Gas Company

Attention:_ Mamspe - Electric Transmission Support

Address: 220 Operation Way, Mail Code J36

City: -—-'C=a.,.@apse State: SC __ Zip: _ 29033
Phone: —&:(:3.803:2172178 = Fax __ 803-933-7046
Email: ElectricTransmission@scana.com

Interconnection Customer Information

Interconnection Customer: Beulah Solar, LLC

Attention: Asset Management

Address: 3250 Ocean Park Bivd., Suite 355

City: —-S=a...-Bantedvionica State: _CA___ Zip: _ 90405
Bhone: 800-854-5922 Other:
Email: assetmanagement@ccrenew.com

Interconnection Request ID No: 20170621001

In consideration of the mutual covenants set forth herein, the Parties agree as
follows:

SCGIP Interconnection Agreement 1
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Article 1. Scope and Limitations of Agreement

1.1

1.2

1.3

14

1.5

Applicability g

This Agreement shall be used for all Interconnection Requests submitted
under the South Carolina Generator Interconnection Procedures except for
those submitted under the 20 kW Inverter Process in Section 2 of the
Standard.

Purpose

This Agreement governs the terms and conditions under which the
Interconnection Customer's Generating Facility will interconnect with, and
operate in parallel with, the Utility's System.

No Agreement to Purchase or Deliver Power or REGs

This Agreement does not constitute an agreement to purchase or deliver
the Interconnection Customer's power or Renewable Energy Certificates
(REGs). The purchase or delivery of power, REGs that might resuit from the
operation of the Generating Facility, and other services that the
Interconnection Customer may require will be covered under separate
agreements, if any. The Interconnection Customer will be responsible for
separately making all necessary arrangements (including scheduling) for
delivery of elecitricity with the applicable Utility.

Limitations

Nothing in this Agreement is intended to affect any other agreement
between the Utility and the Interconnection Customer.

Responsibilities of the Parties

1.5 The Parties shall perform all obligations of this Agreement in
accordance with all Applicable Laws and Regulations, Operating
Requirements, and Good Utility Practice.

1.5.2 The Interconnection Customer shall construct, interconnect, operate
and maintain its Generating Facility and construct, operate, and
maintain its Interconnection Facilities in accordance with the
applicable manufacturer's recommended maintenance schedule,
and in accordance with this Agreement, and with Good Utility
Practice.

SCGIP Interconnection Agreement 2
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1.6

1.5.3 The Utility shall construct, operate, and maintain its System and
Interconnection Facilities in accordance with this Agreement, and
with Good Utility Practice.

1.5.4 The Interconnection Customer agrees to construct its facilities or
systems in accordance with applicable specifications that meet or
exceed those provided by the National Electrical Safety Code,
National Electrical Code, the American National Standards Institute,
IEEE, Underwriters’ Laboratories, and Operating Requirements in
effect at the time of construction and other applicable national and
state codes and standards. The Interconnection Customer agrees to
design, install, maintain, and operate its Generating Facility so as to
reasonably minimize the likelihood of a disturbance adversely
affecting or impairing the System or equipment of the Utility and any
Affected Systems.

1.5.5 Each Party shall operate, maintain, repair, and inspect, and shall be
fully responsible for the facilities that it now or subsequently may own
unless otherwise specified in the Appendices to this Agreement.
Each Party shall be responsible for the safe installation,
maintenance, repair and condition of their respective lines and
appurtenances on their respective sides of the point of change of
ownership. The Utility and the Interconnection Customer, as
appropriate, shall provide Interconnection Facilities that adequately
protect the Utility's System, personnel, and other persons from
damage and injury. The allocation of responsibility for the design,
installation, operation, maintenance and ownership of
Interconnection Facilities shall be delineated in the Appendices to
this Agreement.

1.5.6 The Utility shall coordinate with all Affected Systems to support the
interconnection.

1.5.7 The Interconnection Customer is responsible for reviewing the NERC
registration requirements, registering when applicable and
complying with the applicable Electric Reliability Organization (ERO)
reliability standards.

Disconnect Switch Required

The Interconnection Customer shall install a manual [oad-break disconnect
switch or safety switch as a clear visible indication of switch position
between the Utility System and the Interconnection Customer. The switch
must have padlock provisions for locking in the open position. The switch
must be visible to, and accessible to Utility personnel. The switch must be
in visible sight of where the Ultilities’ interconnection facilities meet the

SCGIP Interconnection Agreement 3
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1.7

1.8

1.9

Interconnection Customer's facilities. The switch must be labeled
"Generator Disconnect Switch." The switch may isolate the Interconnection
Customer and its associated load from the Utility's System or disconnect
only the Generator from the Utility's System and shall be accessible to the
Utility at all times. The Utility, in its sole discretion, determines if the switch
is suitable.

Parallel Operation Obligations

Once the Generating Facility has been authorized to commence parallel
operation, the Interconnection Customer shall abide by all rules and
procedures pertaining to the parallel operation of the Generating Facility in
the applicable control area, including, but not limited to: 1) any rules and
procedures concerning the operation of generation set forth in Commission-
approved tariffs or by the applicable system operator(s) for the Utility’s
System and; 2) the Operating Requirements set forth in Appendix 5 of this
Agreement.

Metering

The Interconnection Customer shall be responsible for the Utility's
reasonable and necessary cost for the purchase, installation, operation,
maintenance, testing, repair, and replacement of metering and data
acquisition equipment specified in Appendices 2 and 3 of this Agreement.
The Interconnection Customer's metering (and data acquisition, as
required) equipment shall conform to applicable industry rules and
Operating Requirements.

Reactive Power

1.9.1 The Interconnection Customer shall design its Generating Facility to
maintain a composite power delivery at continuous rated power
output at the Point of Interconnection at a power factor within the
range of 0.95 leading to 0.95 lagging, unless the Utility has
established different requirements that apply to all similarly situated
generators in the control area on a comparable basis. The
requirements of this paragraph shall not apply to wind generators.

1.9.2 The Utility is required to pay the Interconnection Customer for
reactive power that the Interconnection Customer provides or
absorbs from the Generating Facility when the Ultility requests the
Interconnection Customer to operate its Generating Facility outside
the range specified in Article 1.9.1 or the range established by the
Utility that applies to all similarly situated generators in the control
area. In addition, if the Utility pays its own or affiliated generators for
reactive power service within the specified range, it must also pay
the Interconnection Customer.

SCGIP Interconnection Agreement 4
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1.9.3 Payments shall be in accordance with the Utility's applicable rate

schedule then in effect unless the provision of such service(s) is
subject to a regional transmission organization or independent system
operator FERC-approved rate schedule. To the extent that no rate
schedule is in effect at the time the Interconnection Customer is
required to provide or absorb reactive power under this Agreement,
the Parties agree to expeditiously file such rate schedule and agree to
support any request for waiver of any prior notice requirement in order
to compensate the Interconnection Customer from the time service
commenced.

1.10 Capitalized Terms

Capitalized terms used herein shall have the meanings specified in the
Glossary of Terms in Attachment 1 of the South Carolina Generator
Interconnection Procedures or the body of this Agreement.

Article 2. Inspection, Testing, Authorization, and Right of Access

21 Equipment Testing and Inspection

211

2.1.2

The Interconnection Customer shall test and inspect its Generating
Facility and Interconnection Facilities prior to interconnection. The
Interconnection Customer shall notify the Utility of such activities no
fewer than ten (10) Business Days (or as may be agreed to by the
Parties) prior to such testing and inspection. Testing and inspection
shall occur on a Business Day, unless otherwise agreed to by the
Parties. The Utility may, at the Interconnection Customer's expense,
send qualified personnel to the Generating Facility site to inspect the
interconnection and observe the testing. The Interconnection
Customer shall provide the Utility a written test report when such
testing and inspection is completed.

The Utility shall provide the Interconnection Customer written
acknowledgment that it has received the Interconnection Customer's
written test report. Such written acknowledgment shall not be
deemed to be or construed as any representation, assurance,
guarantee, or warranty by the Utility of the safety, durability,
suitability, or reliability of the Generating Facility or any associated
control, protective, and safety devices owned or controlled by the
Interconnection Customer or the quality of power produced by the
Generating Facility. If determined necessary by the Utility for safe and
reliable operation of the Interconnection Facilities and/or Generating
Facility, the Utility may also initiate its own inspection and testing
activities at. the Interconnection Customer's expense prior to
authorizing parallel operation of the Generating Facility.

SCGIP Interconnection Agreement 5
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2.2

2.3

Authorization Required Prior to Paraliel Operation

2.2.1

222

The Utility shall use Reasonable Efforts to list applicable parallel
operation requirements in Appendix 5 of this Agreement
Additionally, the Utility shall notify the Interconnection Customer of
any changes to these requirements as soon as they are known. The
Utility shall make Reasonable Efforts to cooperate with the
Interconnection Customer in meeting requirements necessary for the
Interconnection Customer to commence parallel operations by the
in-service date.

The Interconnection Customer shall not operate its Generating
Facility in parallel with the Utility's System without prior written
authorization of the Utility. The Ultility will provide such authorization
once the Ulility receives nofification that the Interconnection
Customer has complied with all applicable parallel operation
requirements, including but not limited to additional Operating
Requirements presented in Appendix 5 of this Agreement. Such
authorization shall not be unreasonably withheld, conditioned, or
delayed.

Right of Access

2.3.1

232

2.3.3

Upon reasonable notice, the Utility may send a qualified person to
the premises of the Interconnection Customer at or immediately
before the time the Generating Facility first produces energy to
inspect the interconnection, and observe the commissioning of the
Generating Facility (including any required testing), startup, and
operation for a period of up to three (3) Business Days after initial
start-up of the unit. In addition, the Interconnection Customer shall
notify the Utility at least five (5) Business Days prior to conducting
any on-site verification testing of the Generating Facility.

Following the initial inspection process described above, at
reasonable hours, and upon reasonable notice, or at any time without
notice in the event of an emergency or hazardous condition, the
Utility shall have access to the Interconnection Customer’s premises
for any reasonable purpose in connection with the performance of
the obligations imposed on it by this Agreement or if necessary to
meet its legal obligation to provide service to its customers.

Each Party shall be responsible for its own costs associated with
following this Article.

SCGIP Interconnection Agreement 6
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Article 3. Effective Date, Term, Termination, and Disconnection

3.1

3.2

33

Effective Date

This Agreement shall become effective upon execution by the Parties.

Temm of Agreement

This Agreement shall become effective on the Effective Date and shall
remain in effect for a period of ten (10) years from the Effective Date or such
other longer period as the Interconnection Customer may request and shall
be automatically renewed for each successive one-year period thereafter,
unless terminated earlier in accordance with Atrticle 3.3 of this Agreement.

Termination

No termination shall become effective until the Parties have complied with
all Applicable Laws and Regulations applicable to such termination.

3.341

3.3.2

3.33

3.34

3.3.5

3.3.6

The Interconnection Customer may terminate this Agreement at any
time by giving the Utility 20 Business Days written notice and
physically and permanently disconnecting the Generating Facility
from the Utility's System.

The Utility may terminate this Agreement for failure to comply with
the requirements of Article 7.1.2 or Article 7.1.3.

Either Party may terminate this Agreement after Default pursuant to
Article 7.6.

Upon termination of this Agreement, the Generating Facility will be
disconnected from the Utility's System. All costs required to
effectuate such disconnection shall be borne by the terminating
Party, unless such termination resulted from the non-terminating
Party's Default of this Agreement or such non-terminating Party
otherwise is responsible for these costs under this Agreement.

The termination of this Agreement shall not relieve either Party of its
liabilities and obligations, owed or continuing at the time of the
termination, including any remaining term requirements for payment
of Charges that are billed under a monthly payment option as
prescribed in Article 6.

The provisions of this article shall survive termination or expiration of
this Agreement.
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34

Temporary Disconnection

Temporary disconnection shall continue only for so long as reasonably
necessary under Good Utility Practice.

3.4.1

342

Isolating or Disconnecting the Generating Facility

The Utility may isolate the Interconnection Customer's premises
and/or Generating Facility from the Utility's System when necessary
in order to construct, install, repair, replace, remove, investigate or
inspect any of the Utility's equipment or part of Utility's System; or if
the Utility determines that isolation of the Interconnection Customer's
premises and/or Generating Facility from the Utility's System is
necessary because of emergencies, forced outages, force majeure
or compliance with prudent electrical practices. Whenever feasible,
the Utility shall give the Interconnection Customer reasonable notice
of the isolation of the Interconnection Customer's premises and/or
Generating Facility from the Utility's System.

Notwithstanding any other provision of this Agreement, if at any time
the Utility determines that the continued operation of the Generating
Facility may endanger either (1) the Ultility's personnel or other
persons or property or (2) the integrity or safety of the Utility's
System, or otherwise cause unacceptable power quality problems for
other electric consumers, the Utility shall have the right o isolate the
Interconnection Customer's premises and/or Generating Facility
from the Utility's System.

Emergency Conditions

Under Emergency Conditions, the Utility may immediately suspend
interconnection service and temporarily disconnect the Generating
Facility. The Utility shall notify the Interconnection Customer
promptly when it becomes aware of an Emergency Condition that
may reasonably be expected fo affect the Interconnection
Customer’s operation of the Generating Facility. The Interconnection
Customer shall notify the Utility promptly when it becomes aware of
an Emergency Condition that may reasonably be expected to affect
the Utility's System or any Affected Systems. To the extent
information is known, the notification shall describe the Emergency
Condition, the extent of the damage or deficiency, the expected
effect on the operation of both Parties’ facilities and operations, its
anticipated duration, and the necessary corrective action.

SCGIP Interconnection Agreement 8
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3.4.3

344

3.4.5

3.4.6

Routine Maintenance, Construction, and Repair

The Utility may interrupt interconnection service or curtail the output
of the Generating Facility and temporarily disconnect the Generating
Facility from the Ultility's System when necessary for routine
maintenance, construction, and repairs on the Ulility’s System. The
Utility shall make best efforts to provide the Interconnection
Customer reasonable notice prior to such interruption. The Utility
shall use Reasonable Efforts to coordinate such reduction or
temporary disconnection with the Interconnection Customer.

Forced Qutages

During any forced outage, the Utility may suspend interconnection
service to effect immediate repairs on the Utility's System. The Utility
shall use Reasonable Efforts to provide the Interconnection
Customer with prior notice. If prior notice is not given, the Utility shall,
upon request, provide the Interconnection Customer written
documentation after the fact explaining the circumstances of the
disconnection.

Adverse Operating Effects

The Utility shall notify the Interconnection Customer as soon as
practicable if, based on Good Utility Practice, operation of the
Generating Facility may cause disruption or deterioration of service
to other customers served from the same electric system, or if
operating the Generating Facility could cause damage to the Utility’s
System or Affected Systems. Supporting documentation used to
reach the decision to disconnect shall be provided to the
Interconnection Customer upon request. If, after notice, the
Interconnection Customer fails to remedy the adverse operating
effect within a reasonable time, the Utility may disconnect the
Generating Facility. The Utility shall make best efforts to provide the
Interconnection Customer reasonable notice of such disconnection,
unless the provisions of Article 3.4.1 apply.

Failure to Maintain Compliance with Operating Requirements

The Utility may disconnect from the Utility's System any Generating
Facility determined to be malfunctioning, or not in compliance with
this Standard or Operating Requirements. The Interconnection
Customer must provide proof of compliance with this Agreement or
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347

3.4.8

Operating Requirements before the Generating Facility will be
reconnected. -

Modification of the Generating Facility

The Interconnection Customer must receive written authorization
from the Utility before making any Material Modification or any other
change to the Generating Facility that may have a material impact
on the safety or reliability of the Utility’s System. Such authorization
shall not be unreasonably withheld. Modifications shall be done in
accordance with Good Utility Practice. If the Interconnection
Customer makes such modification without the Utility’s prior written
authorization, the latter shall have the right to temporarily disconnect
the Generating Facility.

Reconnection

The Parties shall cooperate with each other to restore the Generating
Facility, Interconnection Facilities, and the Utility's System to their
normal operating state as soon as reasonably practicable following
a temporary or emergency disconnection.

Article 4. Cost Responsibility for Interconnection Facilities and Distribution

4.1

4.2

Upgrades '

Interconnection Facilities

4311 The Interconnection Customer shall pay for the cost of the

Interconnection Facilities itemized in Appendix 2 of this Agreement.
The Utility shall provide a best estimate cost, including overheads,
for the purchase and construction of its Interconnection Facilities and
provide a detailed itemization of such costs. Costs associated with
Interconnection Facilities may be shared with other entities that may
benefit from such facilities by agreement of the Interconnection
Customer, such other entities, and the Utility.

4.1.2 The Interconnection Customer shall be responsible for its share of all

reasonable expenses, including overheads, associated with
(1) owning, operating, maintaining, repairing, and replacing its own
Interconnection Facilities, and (2) operating, maintaining, repairing,
and replacing the Utility’s Interconnection Facilities.

Distribution Upgrades

The Utility shall design, procure, construct, install, and own the Distribution
Upgrades described in Appendix 6 of this Agreement. The actual cost of the
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Distribution Upgrades, including ‘overheads, on-going operations,
maintenance, repair, and replacement, shall be directly assigned to the
Interconnection Customer.

Article 5. Cost Responsibility for Network Upgrades

5.1

5.2

Applicability

No portion of this Article 5 shall apply unless the interconnection of the
Generating Facility requires Network Upgrades.

Network Upgrades

The Utility shall design, procure, construct, install, and own the Network
Upgrades described in Appendix 6 of this Agreement. The cost of the
Network Upgrades, including overheads, on-going operations,
maintenance, repair, and replacement shall be borne by the Interconnection
Customer.

Article 6. Billing, Payment, Milestones, and Financial Security

6.1

Billing and Payment Procedures and Final Accounting

The Interconnection Customer shall pay 100% of required Interconnection
Facilities, and any other charges as required in Appendix 2 pursuant to the
milestones specified in Appendix 4. The Interconnection Customer shall pay
100% of required Upgrades and any other charges as required in Appendix
6 pursuant to the milestones specified in Appendix 4. Upon receipt of 100%
of the foregoing pre-payment charges, the payment is not refundable due
to cancellation of the Interconnection Request for any reason.

6.1.1 If implemented by the Ultility or requested by the Interconnection
Customer in writing within 15 Business Days of the Utility completing
the construction and installation of the Utility's Interconnection
Facilities and/or Upgrades described in the Appendices to this
Agreement, the Utility shall provide the Interconnection Customer a
final accounting report within 60 Business Days addressing any
difference between (1) the Interconnection Customer's cost
responsibility for the actual cost of such facilities or Upgrades, and
(2) the Interconnection Customer's previous aggregate payments to
the Utility for such facilities or Upgrades. If the Interconnection
Customer's cost responsibility exceeds its previous aggregate
payments, the Utility shall invoice the Interconnection Customer for
the amount due and the Interconnection Customer shall make
payment to the Utility within 20 Business Days. If the Interconnection
Customer's previous aggregate payments exceed its cost
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6.2

6.3

responsibility under this Agreement, the Ultility shall refund to the
Interconnection Customer an amount equal to the difference within
20 Business Days of the final accounting report. If necessary and
appropriate as a result of the final accounting, the Utility may also
adjust the monthly charges set forth in Appendix 2 of the
Interconnection Agreement.

6.1.2 The Utility shall bill the Interconnection Customer for the costs
associated with operating, maintaining, repairing and replacing the
Utility’s System Upgrades, as set forth in Appendix6 of this
Agreement. The Utility shall bill the Interconnection Customer for the
costs of commissioning and inspection of the Interconnection
Customer’s Interconnection Facilities and for providing the Ultility's
Interconnection Facilities including the costs for on-going operations,
maintenance, repair and replacement of the Utility's Interconnection
Facilities under a Utility rate schedule, tariff, rider or service
regulation providing for extra facilities or additional facilities charges,
as set forth in Appendix 2 of this Agreement, such monthly charges to
continue throughout the entire life of the interconnection.

Milestones

The Parties shall agree on milestones for which each Party is responsible
and list them in Appendix 4 of this Agreement. A Party’'s obligations under
this provision may be extended by agreement, except for timing for Payment
or Financial Security-related requirements set forth in the milestones, which
shall adhere to Section 5.2.4 of the Standards. If a Party anticipates that it
will be unable to meet a milestone for any reason other than a Force
Majeure Event, it shall immediately notify the other Party of the reason(s)
for not meeting the milestone and (1) propose the earliest reasonable
alternate date by which it can attain this and future milestones, and (2)
request appropriate amendments to Appendix 4. The Party affected by the
failure to meet a milestone shall not unreasonably withhold agreement to
such an amendment unless (1) it will suffer significant uncompensated
economic or operational harm from the delay, (2) the delay will materially
affect the schedule of another Interconnection Customer with subordinate
Queue Position, (3) attainment of the same milestone has previously been
delayed, or (4) it has reason to believe that the delay in meeting the
milestone is intentional or unwarranted notwithstanding the circumstances
explained by the Party proposing the amendment.

Financial Security Arrangements

Pursuant to the Interconnection Agreement Milestones Appendix 4, the
Interconnection Customer shall provide the Utility a letter of credit or other
financial security arrangement that is reasonably acceptable to the Utility
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Article 7.

7.1

and is consistent with the Uniform Commercial Code of South Carolina.
Such security for payment shall be in an amount sufficient to cover the costs
for constructing, designing, procuring, and installing the applicable portion
of the Utility's Interconnection Facilities and Upgrades and shall be reduced
on a dollar-for-dollar basis for payments made to the Utility under this
Agreement during its term. In addition:

6.3.1

6.3.2

6.3.3

The guarantee must be made by an entity that meets the
creditworthiness requirements of the Utility, and contain terms and
conditions that guarantee payment of any amount that may be due
from the Interconnection Customer, up to an agreed-to maximum
amount.

The letter of credit must be issued by a financial institution or insurer
reasonably acceptable to the Ultility and must specify a reasonable
expiration date.

The Utility may waive the security requirements if its credit policies
show that the financial risks involved are de minimus, or if the Utility's
policies allow the acceptance of an alternative showing of credit-
worthiness from the Interconnection Customer.

Assignment, Liability, Indemnity, Force Majeure, Consequential
Damages, and Default

Assignment

7.11

712

713

The Interconnection Customer shall notify the Ultility of the pending
sale of an existing Generation Facility in writing. The Interconnection
Customer shall provide the Utility with information regarding whether
the sale is a change of ownership of the Generation Facility to a new
legal entity, or a change of control of the existing legal entity.

The Interconnection Customer shall promptly notify the Utility of the
final date of sale and transfer date of ownership in writing. The
purchaser of the Generation Facility shall confirm to the Utility the
final date of sale and transfer date of ownership in writing

This Agreement shall not survive the transfer of ownership of the
Generating Facility to a new legal entity owner. The new owner must
complete a new Interconnection Request and submit it to the Utility
within 20 Business Days of the fransfer of ownership or the Utility's
Interconnection Facilities shall be removed or disabled and the
Generating Facility disconnected from the Utility's System. The Utility
shall not study or inspect the Generating Facility unless the new
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7.2

7.3

owner's Interconnection Request indicates that a Material
Modification has occurred or is proposed.

7.1.4 This Agreement shall survive a change of control of the Generating
Facility' legal entity owner, where only the contact information in the
Interconnection Agreement must be modified. The new owner must
complete a new Interconnection Request and submit it to the Utility
within 20 Business Days of the change of control and provide the
new contact information. The Utility shall not study or inspect the
Generating Facility unless the new owner's Interconnection Request
indicates that a Material Modification has occurred or is proposed.

7.1.5 The Interconnection Customer shall have the right to assign this
Agreement, without the consent of the Utility, for collateral security
purposes to aid in providing financing for the Generating Facility,
provided that the Interconnection Customer will promptly notify the
Utility of any such assignment. Assignment shall not relieve a Party
of its obligations, nor shall a Party's obligations be enlarged, in whole
or in part, by reason thereof.

7.1.6 Any aftempted assignment that violates this article is void and
ineffective.

Limitation of Liability

Each Party's liability to the other Party for any loss, cost, claim, injury,
liability, or expense, including reasonable attorney's fees, relating to or
arising from any act or omission in its performance of this Agreement, shall
be limited to the amount of direct damage actually incurred. In no event shall
either Party be liable to the other Party for any indirect, special, incidental,
consequential, or punitive damages of any kind, except as authorized by
this Agreement.

Indemnity

731 This prodision protects each Party from liability incurred to third
parties as a result of carrying out the provisions of this Agreement.
Liability under this provision is exempt from the general limitations
on liability found in Article 7.2.

7.3.2 The Parties shall at all times indemnify, defend, and save the other
Party harmless from, any and all damages, losses, claims, including
claims and actions relating to injury to or death of any person or
damage to property, demand, suits, recoveries, costs and expenses,
court costs, attorney fees, and all other obligations by or to third
parties, arising out of or resulting from the other Party's action or
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7.4

7.5

inaction of its obligations under this Agreement on behalf of the
indemnifying Party, except in cases of gross negligence or
intentional wrongdoing by the indemnified Party.

7.3.3 If an indemnified Party is entitled to indemnification under this Article
as a result of a claim by a third party, and the indemnifying Party fails,
after notice and reasonable opportunity to proceed under this Article,
to assume the defense of such claim, such indemnified Party may at
the expense of the indemnifying Party contest, settle or consent to
the entry of any judgment with respect to, or pay in full, such claim.

7.3.4 If an indemnifying Party is obligated to indemnify and hold any
indemnified Party harmless under this Article, the amount owing to
the indemnified Party shall be the amount of such indemnified Party’s
actual loss, net of any insurance or other recovery.

7.3.5 Promptly after receipt by an indemnified Party of any claim or notice
of the commencement of any action or administrative or legal
proceeding or investigation as to which the indemnity provided for in
this Article may apply, the indemnified Party shall notify the
indemnifying Party of such fact. Any failure of or delay in such
notification shall not affect a Party’s indemnification obligation unless
such failure or delay is materially prejudicial to the indemnifying
Party.

Consequential Damages

Other than as expressly provided for in this Agreement, neither Party shall
be liable under any provision of this Agreement for any losses, damages,
costs or expenses for any special, indirect, incidental, consequential, or
punitive damages, including but not limited to loss of profit or revenue, loss
of the use of equipment, cost of capital, cost of temporary equipment or
services, whether based in whole or in part in contract, in tort, including
negligence, strict liability, or any other theory of liability; provided, however,
that damages for which a Party may be liable to the other Party under
another agreement will not be considered to be special, indirect, incidental,
or consequential damages hereunder.

Force Majeure

7.5.1 As used in this article, a Force Majeure Event shall mean any act of
God, labor disturbance, act of the public enemy, war, insurrection,
riot, fire, storm or flood, explosion, breakage or accident to machinery
or equipment, any order, regulation or restriction imposed by
governmental, military or lawfully established civilian authorities, or

SCGIP Interconnection Agreement : 15

G2E a9 b EPeBed 3- 108 6T GRS INI\RL B A0ENER 6102 - A4 ATIVIINOYLD313




DocuSign Envelope 1D: 434492B4-4EA2-46B8-9F9C-93395FBODS7F

7.6

Article 8.

8.1

7.5.2

any other cause beyond a Party’s control. A Force Majeure Event
does not include an act of negligence or intentional wrongdoing.

If a Force Majeure Event prevents a Party from fulfilling any
obligations under this Agreement, the Party affected by the Force
Majeure Event (Affected Party) shall promptly notify the other Party,
either in writing or via the telephone, of the existence of the Force
Majeure Event. The notification must specify in reasonable detail the
circumstances of the Force Majeure Event, its expected duration,
and the steps that the Affected Party is taking to mitigate the effects
of the event on its performance. The Affected Party shall keep the
other Party informed on a continuing basis of developments relating
to the Force Majeure Event until the event ends. The Affected Party
will be entitled to suspend or modify its performance of obligations
under this Agreement (other than the obligation to make payments)
only to the extent that the effect of the Force Majeure Event cannot
be mitigated by the use of Reasonable Efforts. The Affected Party
will use Reasonable Effors to resume its performance as soon as
possible.

Default

7.6.1

No Default shall exist where such failure to discharge an obligation
(other than the payment of money or provision of Financial Security)
is the result of a Force Majeure Event as defined in this Agreement

- or the result of an act or omission of the other Party. Upon a Default,

7.6.2

the non-defaulting Party shall give written notice of such Default to
the defaulting Party. Except as provided in Article 7.6.2, the
defaulting Party shall have five (5) Business Days from receipt of the
Default notice within which to cure such Defauit.

If a Default is not cured as provided in this Article, the non-defaulting
Party shall have the right to terminate this Agreement by written
notice at any time until cure occurs, and be relieved of any further
obligation hereunder and, whether or not that Party terminates this
Agreement, to recover from the defaulting Party all amounts due
hereunder, plus all other damages and remedies to which it is entitled
at law or in equity. The provisions of this article will survive
termination of this Agreement.

Insurance

The Interconnection Customer shall obtain and retain, for as long as the
Generating Facility is interconnected with the Utility's System, liability
insurance which protects the Interconnection Customer from claims for
bodily injury and/or property damage. The amount of such insurance shall
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8.2

8.3

be sufficient to insure against all reasonably foreseeable direct liabilities
given the size and nature of the generating equipment being
interconnected, the interconnection itself, and the characteristics of the
system to which the interconnection is made. This insurance shall be
primary for all purposes. The Interconnection Customer shall provide
certificates evidencing this coverage as required by the Ultility. Such
insurance shall be obtained from an insurance provider authorized to do
business in South Carolina. The Utility reserves the right to refuse to
establish or continue the interconnection of the Generating Facility with the
Utility's System, if such insurance is not in effect.

8.1.1 For an Interconnection Customer that is a residential customer of the
Utility proposing to interconnect a Generating Facility no larger than
250 kW, the required coverage shall be a standard homeowner’s
insurance policy with liability coverage in the amount of at least
$100,000 per occurrence.

8.1.2 For an Interconnection Customer that is a non-residential customer
of the Utility proposing to interconnect a Generating Facility no larger
than 250 kW, the required coverage shall be comprehensive general
liability insurance with coverage in the amount of at least $300,000
per occurrence.

8.1.3 For an Interconnection Customer that is a non-residential customer
of the Utility proposing to interconnect a Generating Facility greater
than 250 kW, the required coverage shall be comprehensive general
liability insurance with coverage in the amount of at least $1,000,000
per occurrence.

8.1.4 An Interconnection Customer of sufficient credit-worthiness may
propose to provide this insurance via a self-insurance program if it has
a self<insurance program established in accordance with
commercially acceptable risk management practices, and such a
proposal shall not be unreasonably rejected.

The Utility agrees to maintain general liability insurance or self-insurance
consistent with the Utility's commercial practice. Such insurance or self-
insurance shall not exclude coverage for the Utility's liabilities undertaken
pursuant to this Agreement.

The Parties further agree to notify each other whenever an accident or
incident occurs resulting in any injuries or damages that are included within
the scope of coverage of such insurance, whether or not such coverage is
sought.

SCGIP Interconnection Agreement 17
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Article 9.

9.1

9.2

9.3

Confidentiality

Confidential Information shall mean any confidential and/or proprietary
information provided by one Party to the other Party that is clearly marked
or otherwise designated "Confidential." For purposes of this Agreement all
design, operating specifications, and metering data provided by the
Interconnection Customer shall be deemed Confidential Information
regardless of whether it is clearly marked or otherwise designated as such.

Confidential Information does not include information previously in the
public domain, required to be publicly submitted or divulged by
Governmental Authorities (after notice to the other Party and after
exhausting any opportunity to oppose such publication or release), or
necessary to be divulged in an action to enforce this Agreement. Each Party
receiving Confidential Information shall hold such information in confidence
and shall not disclose it to any third party nor to the public without the prior
written authorization from the Party providing that information, except to
fulfill obligations under this Agreement, or to fulfill legal or regulatory
requirements.

9.1.1 Each Party shall employ at least the same standard of care to protect
Confidential Information obtained from the other Party as it employs
to protect its own Confidential Information.

9.1.2 Each Party is entitled to equitable relief, by injunction or otherwise,
to enforce its rights under this provision to prevent the release of
Confidential Information without bond or proof of damages, and may
seek other remedies available at law or in equity for breach of this
provision.

9.1.3 All information pertaining to a project will be provided to the new
owner in the case of a change of control of the existing legal entity or
a change of ownership to a new legal entity.

If information is requested by the Commission from one of the Parties that
is otherwise required to be maintained in confidence pursuant to this
Agreement, the Party shall provide the requested information to the
Commission within the time provided for in the request for information. In
providing the information to the Commission, the Party may request that the
information be treated as confidential and non-public in accordance with
South Carolina law and that the information be withheld from public
disclosure.
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Avrticle 10.

10.1

10.2

10.3

10.4

Article 11.

111

11.2

Article 12.

121

12.2

Disputes

The Parties agree to attempt to resolve all disputes arising out of the
interconnection process according to the provisions of this Article.

In the event of a dispute, either Party shall provide the other Party with a
written notice of dispute. Such notice shall describe in detail the nature of
the dispute.

If the dispute has not been resolved within 20 Business Days after receipt
of the notice, either Party may contact the Office of Regulatory Staff for
assistance in informally resolving the dispute. If the Parties are unable to
informally resolve the dispute, either Party may then file a formal complaint
with the Commission.

Each Party agrees to conduct all negotiations in good faith.

Taxes

The Parties agree to follow all applicable tax laws and regulations,
consistent with South Carolina and federal policy and revenue
requirements.

Each Party shall cooperate with the other to maintain the other Party’s tax
status. Nothing in this Agreement is intended to adversely affect the Utility's
tax exempt status with respect to the issuance of bonds including, but not
limited to, local furnishing bonds.

Miscellaneous

Governing Law, Regulatory Authority. and Rules

The vallidity, interpretation and enforcement of this Agreement and each of
its provisions shall be governed by the laws of the State of South Carolina,
without regard to its conflicts of law principles. This Agreement is subject to
all Applicable Laws and Regulations. Each Party expressly reserves the
right to seek changes in, appeal, or otherwise contest any laws, orders, or
regulations of a Governmental Authority.

Amendment

The Parties may amend this Agreement by a written instrument duly
executed by both Parties, or under Article 12.12 of this Agreement.

SCGIP Interconnection Agreement 19
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12.3

12.4

12.5

12.6

12,7

No Third-Party Beneficiaries

This Agreement is not intended to and does not create rights, remedies, or
benefits of any character whatsoever in favor of any persons, corporations,
associations, or entities other than the Parties, and the obligations herein
assumed are solely for the use and benefit of the Parties, their successors
in interest and where permitted, their assigns.

Waiver

12.4.1 The failure of a Party to this Agreement to insist, on any occasion,
upon strict performance of any provision of this Agreement will not
be considered a waiver of any obligation, right, or duty of, or imposed
upon, such Party.

12.4.2 Any waiver at any time by either Party of its rights with respect to this
Agreement shall not be deemed a continuing waiver or a waiver with
respect to any other failure to comply with any other obligation, right,
duty of this Agreement. Termination or default of this Agreement for
any reason by Interconnection Customer shall not constitute a waiver
of the Interconnection Customer's legal rights to obtain an
interconnection from the Utility. Any waiver of this Agreement shall,
if requested, be provided in writing.

Entire Agreement

This Agreement, including all Appendices, constitutes the entire agreement
between the Parties with reference to the subject matter hereof, and
supersedes all prior and contemporaneous understandings or agreements,
oral or written, between the Parties with respect to the subject matter of this
Agreement. There are no other agreements, representations, warranties, or
covenants which constitute any part of the consideration for, or any
condition to, either Party’s compliance with its obligations under this
Agreement. ,

Multiple Counterparis

This Agreement may be executed in two or more counterparts, each of
which is deemed an original but all constitute one and the same instrument.

No Partnership

This Agreement shall not be interpreted or construed to create an
association, joint venture, agency relationship, or partnership between the
Parties or to impose any partnership obligation or partnership liability upon
either Party. Neither Party shall have any right, power or authority fo enter
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12.8

12.9

12.10

12.11

into any agreement or undertaking for, or act on behalf of, or to act as or be
an agent or representative of, or to otherwise bind, the other Party.

Severability

If any provision or portion of this Agreement shall for any reason be held or
adjudged to be invalid or illegal or unenforceable by any court of competent
jurisdiction or other Governmental Authority, (1) such portion or provision
shall be deemed separate and independent, (2) the Parties shall negotiate in
good faith to restore insofar as practicable the benefits to each Party that
were affected by such ruling, and (3) the remainder of this Agreement shall
remain in full force and effect.

Security Arrangements

Infrastructure security of electric system equipment and operations and
control hardware and software is essential to ensure day-to-day reliability
and operational security. All Utilities are expected to meet basic standards
for electric system infrastructure and operational security, including
physical, operational, and cyber-security practices.

Environmental Releases

Each Party shall notify the other Party, first orally and then in writing, of the
release of any hazardous substances, any asbestos or lead abatement
activities, or any type of remediation activities related to the Generating
Facility or the Interconnection Facilities, each of which may reasonably be
expected to affect the other Party. The notifying Party shall (1) provide the
notice as soon as practicable, provided such Party makes a good faith effort
to provide the notice no later than 24 hours after such Party becomes aware
of the occurrence, and (2) promptly furnish to the other Party copies of any
publicly available reports filed with any Governmental Authorities
addressing such events.

Subcontractors

Nothing in this Agreement shall prevent a Party from utilizing the services
of any subcontractor as it deems appropriate to perform its obligations
under this Agreement; provided, however, that each Party shall require its
subcontractors to comply with all applicable terms and conditions of this
Agreement in providing such services and each Party shall remain primarily
liable to the other Party for the performance of such subcontractor.

12.11.1 The creation of any subcontract relationship shall not relieve the
hiring Party of any of its obligations under this Agreement. The
hiring Party shall be fully responsible to the other Party for the
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12.12

Article 13.

13.1

acts or omissions of any subcontractor the hiring Party hires as if
no subcontract had been made; provided, however, that in no
event shall the Utility be liable for the actions or inactions of the
Interconnection Customer or its subcontractors with respect to
obligations of the Interconnection Customer under this
Agreement. Any applicable obligation imposed by this Agreement
upon the hiring Party shall be equally binding upon, and shall be
construed as having application to, any subcontractor of such

Party.

12.11.2 The obligations under this article will not be limited in any way by
any limitation of subcontractor's insurance.

Reservation of Rights

The Utility shall have the right to make a unilateral filing with the
Commission to modify this Agreement with respect to any rates, terms and
conditions, charges, or classifications of service, and the Interconnection
Customer shall have the right to make a unilateral filing with the
Commission to modify this Agreement; provided that each Party shall have
the right to protest any such filing by the other Party and to participate fully
in any proceeding before the Commission in which such modifications may
be considered. Nothing in this Agreement shall limit the rights of the Parties
except to the extent that the Parties otherwise agree as provided herein.

Notices
General

Unless otherwise provided in this Agreement, any written notice, demand,
or request required or authorized in connection with this Agreement (Notice)
shall be deemed properly given if delivered in person, delivered by
recognized national courier service, sent by first class mail, postage
prepaid, or sent electronically to the person specified below:

If to the Interconnection Customer:
Intercennection Customer: Beulah Solar, LLC

Attention: Asset Management

Address: 3250 Ocean Park Blvd., Suite 355

City: S:Sarita. Monica State: _CA _ Zip: _90405
Phone: ___ 800-864-6622 othef} — — — — — — — — —
Email: assetmanagement@ccrenew.com
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If to the Utility:

Utility: South Carolina Electric & Gas Company

Attention: Manager-— Electric Transmission Support

Address; ___220 Operation Way. Mail'godg JBB™d 13 ;e
City: Caalycie State: SC  Zip: __29033

Phone: _ Fax: 803-933-7046

Email; _____ ElectricTransmission@scana.com

13.2 Billing and Payment

Billings and payments shall be sent to the addresses set out below:
If to the Interconnection Customer:

Interconnection Customer: Beulah Solar, LLC
Aftention: Accounts Payable

62639 BuZ@EPebed 3- O 0T GEMIRtITPM SISO INNRL & A/0enEsR 6102 - 3114 ATIVOINOYLODI 13
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If to the Utility:

Utility: South Carolina Electric & Gas Company

Atéetotion==\idarager — Electric Transmission Support

Address: ___220 Operation Way, Mail Code J36

City: Cayce State: SC_ Zip: __29033
Phone: 803-217-2175 Fax: 803-933-7046
Email: ElectricTransmission@scana.com

Yd\eil & A0emEan 6102 =03 ATTIVOINOELOFT3

13.3 Alternative Forms of Notice

Any notice or request required or permitted to be given by either Party to
the other and not required by this Agreement to be given in writing may be
so given by telephone, facsimile or e-mail to the telephone numbers and e-

mail addresses set out below: g

If to the Interconnection Customer: %
Interconnection Customer: ____ BewahSolar HIC=1 C=------ g
Atiention: __ ChrisNorqual . _ _ _ _ _ _ _ _ _ _ _ _ g
Address: 3250 Ocean Park Blvd.. Suite 355 il
City: Santa-Wonice- State: _CA__ Zip: _90405 ‘%
Phone: 213-347-9377 Other: é
Email: utility@ccrenew.com g
(<]

&
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If t0 the Utility:

Utility: South Carolina Electric & Gas Company

Attention: Mameaee — Electric Transmission Support

Address: 220 Operation Way, Mail Code J36

Clty: ----=C=Cayeceyc=e'-------- State; 8€  Zip: 20038 =
Phone: 803-217-2175 Fax: 803-933-7046
Email: ElectricTransmission@scana.com

13.4 Designated Operating Representative

The Parties may also designate operating representatives to conduct the
communications which may be necessary or convenient for the
administration of this Agreement. This person will also serve as the point of
contact with respect to operations and maintenance of the Party's facilities.

Interconnection Customer's Operating Representative:

Interconnection Customer: Beulah Solar, LLC
Attention: ___Don Nista (Cypress Creek O&M, LLC)

Address: 3250 Ocean Park Blvd., Suite 355

City: -—=D=u..-Barham, State: _NC _ Zip: _ 27713
Phone: 888-851-1420 ebadner- - - - ____

Email: sservice @D corsnaw. cem.
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Utility's Operating Representative:

Utility: South Carolina Electric & Gas Company

Attention: Manager — Electric Transmission Support

Address: 220 Operation Way, Mail Code J36

City: Cayce State; S€ _Zip: 28033 _
Phone: ____803-2(17-2175 Fax __ 803-933-7046

Email: —E=ize=EleptricTEansmisgio

13.5 Changes to the Notice Information

Either Party may change this information by giving five Business Days
written notice prior to the effective date of the change.

SCGIP Interconnection Agreement 26

62539 SDEFEPBBEC 3- B0 HOTGEIIPNIOM A ININGL B OB 6102 = 3113 ATIVOINOYIOI 13




DocuSign Envelope ID: 434492B4-4EA2-46B8-9F9C-93395FBOD57F

IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed by
their respective duly authorized representatives.

For the Utility

Name: ‘> : Xam»"\ohw

Print Name: Pandelis N. Xanthakos

Title: VP — Electric Transmission

Date: 0\\‘ ?.q\\' \4)
For the Interconnection Cusfomer

st
Name: fmm Ky

Print Name:  Evan Riley

Title: Vice President - Development of Cypress Creek Renewables, LLC, which is the
manager of Beulah Solar, LLC

9/18/2018
Date:
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Interconnection Agreement
Appendix 1

See Glossary of Terms, Attachment 1 to the South Carolina Generator Interconnection
Procedures.

For ease of reference, the Glossary of Terms is reproduced herein.

Glossary of Terms

20 KW Inverter Process — The procedure for evaluating an Interconnection Request for a
certified inverter-based Generating Facility no larger than 20 kW that uses the Section 2
screens. The application process uses an all-in-one document that includes a simplified
Interconnection Request Application Form, simplified procedures, and a brief set of Terms
and Conditions. (See Attachment 7)

Affected System — An electric system other than the Utility's System that rhay be affected
by the proposed interconnection. The owner of an Affected System might be a Party to the
Interconnection Agreement or other study agreements needed to interconnect the
Generating Facility.

Applicable Laws and Regulations — All duly promulgated applicablé federal, state and
local laws, regulations, rules, ordinances, codes, decrees, judgments, directives, or judicial
or administrative orders, permits and other duly authorized actions of any Governmental
Authority.

Auxiliary Load — The term “Auxiliary Load” shall mean power used to operate auxiliary
equipment in the facility necessary for power generation (such as pumps, blowers, fuel
preparation machinery, exciters, etc.).

Business Deyy— Monday through Friday, excluding State Holidays.
Commission =TTe Public Service Commission of South Carolina.

Defeauli - The failure of a breaching Party to cure its breach under the Interconnection
Agreement. ‘

Distribution System —TThe Utility's facilities and equipment used to transmit electricity to
ultimate usage points such as homes and industries from nearby generators or from
interchanges with higher voltage transmission networks which transport bulk power over
longer distances. The voltage levels at which Distribution Systems operate differ among
areas.

Distribution Upgrades —Tlthe additions, modifications, and upgrades to the Utility's
Distribution System at or beyond the Point of Interconnection to facilitate interconnection of
the Generating Facility and render the service necessary to allow the Generating Facility to
operate in parallel with the Utility and to inject electricity onto the Utility's System.
Distribution Upgrades do not include Interconnection Facilities.

SCGIP Interconnection Agreement 1
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Emergency Condition —TThe term “Emergency Condition” shall mean a condition or
situation: (1) that in the judgment of the Party making the claim is imminently likely to
endanger life or property; or (2) that, in the case of the Utility, is imminently likely (as
determined in a non-discriminatory manner) to cause a material adverse effect on the
security of, or damage to the Utility's System, the Utility's Interconnection Facilities or the
systems of others to which the Utility's System is directly connected; or (3) that, in the case
of the Interconnection Customer, is imminently likely (as determined in a non-discriminatory
manner) to cause a material adverse effect on the security of, or damage to, the Generating
Facility or the Interconnection Customer's Interconnection Facilities.

Fast Track Process —Tlie procedure for evaluating an Interconnection Request for a
certified Generating Facility that meets the eligibility requirements of Section 3.1.

FERGS- The Federal Energy Regulatory Commission.

Generating Facilityy- The Interconnection Customer's device for the production and/or
storage for later injection of electricity identified in the Interconnection Request, but shall not
include the Interconnection Customer's Interconnection Facilities.

Good Utility Practice -Admy of the practices, methods and acts engaged in or approved by
a significant portion of the electric industry during the relevant time period, or any of the
practices, methods and acts which, in the exercise of reasonable judgment in light of the
facts known at the time the decision was made, could have been expected to accomplish
the desired result at a reasonable cost consistent with good business practices, reliability,
safety and expedition. Good Utility Practice is not intended to be limited to the optimum
practice, method, or act to the exclusion of all others, but rather to be acceptable practices,
methads, or acts generally accepted in the region.

Governmental Autharityy~ Any federal, state, local or other governmental regulatory or
administrative agency, court, commission, department, board, or other governmental
subdivision, legislature, rulemaking board, tribunal, or other governmental authority having
jurisdiction over the Parties, their respective facilities, or the respective services they
provide, and exercising or entitled to exercise any administrative, executive, police, or
taxing authority or power; provided, however, that such term does not include the
Interconnection Customer, the Utility, or any affiliate thereof.

Interconnection Agresmesrtt- Means the South Carolina Generator Interconnection
Agreement (See Attachment 10).
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In-Service Date —TTine date upon which the construction of the Utility's facilities is
completed and the facilities are capable of being placed into service.

Interconnection Custwrmez— Any valid legal entity, including the Utility, that proposes to
interconnect its Generating Facility with the Utility’'s System.

Interconnection Facilitiess- Collectively, the Utility's Interconnection Facilities and the
Interconnection Customer's Interconnection Facilities. Collectively, Interconnection Facilities
include all facilities and equipment between the Generating Facility and the Point of
Interconnection, including any modification, additions or upgrades that are necessary to
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physically and electrically interconnect the Generating Facility to the Utility's System.
Interconnection Facilities are sole use facilities and shall not include Upgrades.

Interconnection Facilities Delivery Date — The Interconnection Facilities Delivery Date
shall be the date upon which the Utility's Interconnection Facilities are first made operational
for the purposes of receiving power from the Interconnection Customer.

Interconnection Request — The Interconnection Customer's request, in accordance with
these procedures, to interconnect a new Generating Facility, or to increase the capacity of,
or make a Material Modification to, an existing Generating Facility that is interconnected
with the Utility's System.

Material Modification — A modification to machine data or equipment configuration or to
the interconnection site of the Generating Facility that has a material impact on the cost,
timing or design of any Interconnection Facilities or Upgrades. Material Modifications
include project revisions proposed at any time after receiving notification by the Ultility of a
complete Interconnection Request pursuant to Section 1.3.3 that 1) alters the size or output
characteristics of the Generating Facility from its Utility-approved Interconnection Request
submission; or 2) may adversely impact other Interconnection Requests with higher Queue
Numbers.

Indicia of a Material Modification, include, but are not limited to:

» A change in Point of Interconnection (POI) to a new location, unless the change
ina POl is on the same circuit less than two (2) poles away from the original
location, and the new POl is within the same protection zone as the original
location;

+ A change or replacement of generating equipment such as generator(s),
inverter(s), transformers, relaying, controls, etc. that is not a direct substitution in
size, ratings, impedances, efficiencies or capabilities of the equipment specified
in the original or preceding Interconnection Request;

» A change from certified to non-certified devices (“certified” means certified by an
OSHA recognized Nationally Recognized Test Laboratory (NRTL), to relevant UL
and |IEEE standards, authorized to perform tests to such standards);

s A change of transformer connection(s) or grounding from that originally
proposed,;

» A change to certified inverters with different specifications or different inverter
control specifications or set-up than originally proposed;

¢ An increase of the AC output of a Generating Facility; or

« A change reducing the AC output of the generating facility by more than 10%.

The following are not indicia of a Material Modification:

e A change in ownership of a Generating Facility; the new owner, however, will be
required to execute a new Interconnection Agreement and study agreement(s)
for any study which has not been completed and the report issued by the Utility.

« A change or replacement of generating equipment such as generator(s),
inverter(s), solar panel(s), transformers, relaying, controls, etc. that is a direct
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substitution in size, ratings, impedances, efficiencies or capabilities of the
equipment specified in the original or preceding Interconnection Request;

e Anincrease in the DC/AC ratio that does not increase the maximum AC output
capability of the generating facility;

e Adecrease in the DC/AC ratio that does not reduce the AC output capability of
the generating facility by more than 10%.

Maximum Physical Export Capability Requested ~ The term shall mean the maximum
continuous electrical output of the Generating Facility at any time at a power factor of
approximately unity as measured at the Point of Interconnection and the maximum kW
delivered to the Utility during any metering period.

Month — The term “Month” means the period intervening between readings for the purpose
of routine billing, such readings usually being taken once per month.

Nameplate Capacity — The term “Nameplate Capacity” shall mean the manufacturer's
nameplate rated output capability of the generator, based on alternating current (AC). For
multi-unit generator facilities, the “Nameplate Capacity” of the facility shall be the sum of the
individual manufacturer's nameplate rated output capabilities of the generators. For inverter-
based Generating Facilities, the maximum rated capacity or “Nameplate Capacity” shall be
the sum of the inverters maximum rated capacity AC in megawatts.

Net Capacity — The term “Net Capacity” shall mean the Nameplate Capacity of the
Interconnection Customer’s generating facilities, less the portion of that capacity needed to
serve the Generating Facility’s Auxiliary Load.

Net Power — The term "Net Power" shall mean the total amount of electric power produced
by the Interconnection Customer's Generating Facility less the portion of that power used to
supply the Generating Facility’s Auxiliary Load.

Network Resource Interconnection Service — An Interconnection Service that allows the
Interconnection Customer to integrate its Generating Facility with the Utility’s System (1) in
a manner comparable to that in which the Utility integrates its generating facilities to serve
native load customers; or (2) in an RTO or ISO with market based congestion management,
in the same manner as Network Resources. Network Resource Interconnection Service in
and of itself does not convey transmission service.

Network Upgrades — Additions, modifications, and upgrades to the Utility's Transmission
System required to accommodate the interconnection of the Generating Facility to the
Utility's System. Network Upgrades do not include Distribution Upgrades.
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Office of Regulatory Staff — The Office of Regulatory Staff of South Carolina.

Operating Requirements — Any operating and fechnical requirements that may be
applicable due to Regional Reliability Organization, Independent System Operator, control
area, or the Utility's requirements, including those set forth in the Interconnection
Agreement.
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Party or Parties — The Ultility, Interconnection Customer, and possibly the owner of an
Affected System, or any combination of the above.

Point of Intermamestioon- The point where the Interconnection Facilities connect with the
Utility's System.

Queue Numtierr— The number assigned by the Ultility that establishes an Interconnection

Customer’s Interconnection Request's position in the study queue relative to all other valid
Interconnection Requests. A lower Queue Number will be studied prior to a higher Queue

Number. The Queue Number of each Interconnection Request shall be used to determine
the cost responsibility for the Upgrades necessary to accommodate the interconnection.

Queue Position —Tithe order of a valid Interconnection Request, relative to all other
pending valid Interconnection Requests, based on Queue Number.

Reasonable Efforts \With respect to an action required to be attempted or taken by a
Party under the Interconnection Agreement, efforts that are timely and consistent with Good
Utility Practice and are otherwise substantially equivalent to those a Party would use to
protect its own interests.

South Carolina Generator Interconnection Procedures —TThe term “South Carolina
Generator Interconnection Procedures” shall refer to the South Carolina Generator
Interconnection Procedures, Forms, and Agreements for State-Jurisdictional Generator
Interconnections as approved by the Public Service Commission of South Carolina.

Standard -TThe interconnection procedures, forms and agreements approved by the
Commission for interconnection of Generating Facilities to Utility Systems in South Carolina.

Study Process —TTie procedure for evaluating an Interconnection Request that includes
the Section 4 scoping meeting, system impact study, and facilities study.

System —TTHe facilities owned, controlled or operated by the Utility that are used to provide
electric service in South Carolina.

Utilityy— The entity that owns, controls, or operates facilities used for providing electric
service in South Carolina.

Transmission System —Tle facilities owned, controlled or operated by the Utility that are
used to transmit electricity in South Carolina.

Upgrades —TTie required additions and modifications to the Utility's System at or beyond the

Point of Interconnection. Upgrades may be Network Upgrades or Distribution Upgrades.
Upgrades do not include Interconnection Facilities.

SCGIP Interconnection Agreement 5
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Interconnection Agreement
Appendix 2

Description and Costs of the Generating Facility,
Interconnection Facilities, and Metering Equipment

Equipment, including the Generating Facility, Interconnection Facilities, and metering
equipment shall be itemized and identified as being owned by the Interconnection
Customer, or the Utility. The Utility will provide a best estimate itemized cost, including
overheads, of its Interconnection Facilities and metering equipment, and a best estimate
itemized cost of the annual operation and maintenance expenses associated with its
Interconnection Facilities and metering equipment.

Charges for the Interconnection Facilities will begin on the In-Service Date specified in
the Milestones in Appendix 4, regardless of whether the Generating Facility is
interconnected or generating. If required, the Letter of Credit may be drawn upon to pay
for the Interconnection Facilities charges.

Beulah Solar, LLC ("Beulah” or “Facility”) is a solar photovoltaic Generating Facility
located near 393 Beulah Rd, in Batesburg, South Carolina. The Facility represents that it
is a Qualifying Facility ("QF") as defined by the FERC Regulation 18 C.F.R. § 292.204.
The Facility will comply with FERC Regulation 18 C.F.R. § 292.207 by serving South
Carolina Electric & Gas Company ("SCE&G" or "Utility”) with either: (1) a copy of the
Facility's self-certification of qualifying facility status on Form No. 556; or (2) a copy of the
Facility's application for FERC certification of qualifying facility status, which includes a
Form No. 556, as well as any supplemental materials the Facility files in the corresponding
docket at FERC and any FERC action taken with regard to the application.

The Facility consists of thirty-three SMA SC2500-EV-US Inverters and has a total
nameplate capacity of 74,976 kW AC. Each inverter will be programmed such that the
maximum allowable output shall not exceed its nameplate kW rating. The Facility will
interconnect to the existing SCE&G Batesburg-Gilbert 115kV line.

The Interconnection Customer's Interconnection Facilities will include a thes@ phase
gang-operated disconnect switch and the necessary conductor and terminations
necessary to reach SCE&G's switch in the switching station. The Interconnection
Customer's generator step up transformer will be a Delta — Wye winding configuration
with Delta on the high side.

The Utility’s Interconnection Facilities will include a tap off the Batiessthingg- Gilbert 115kV
line and a 115 kV switching station with related equipment. The switching station shall
include, but is not limited to, a circuit breaker, structures, foundations, switches, potential
transformers, current transformers, batteries, metering, SCADA, station service, lightning
arrestors, gravel, fencing and a ground grid. The equipment and its installation are
estimated to cost $1,651,500. The estimated cost assumes the switching station is
adjacent to or within 500 feet of SCE&G's existing right of way. The estimated cost and
the estimated time to complete the Interconnection Facilities assume that support pilings
are not required in the Transmission Provider's switching station. If it is determined that

SCGIP Interconnection Agreement 1
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The Interconnection Customer will pay to the Utility an Operations and Maintenance Fee
each month, This fee will be based on the actual cost of the Interconnection Facilities
installed by the Utility and is estimated to be $16,515.00 monthly. The Operations and
Maintenance Fee will begin on the In-Service Date specified in the Milestones in Appendix
4.

The Interconnection Customer will pay for the estimated Interconnection Facilities and
Upgrades, in Appendix 6, which together total $6,054,500.00, which is the basis for the
Milestone Payments in Appendix 4 of this Agreement. Failure to make the payment may
result in the termination of the Generator Interconnection Agreement and the withdrawal
of the Generator Interconnection Application.
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The Interconnection Customer represents that it meets the safe harbor requirements of
Treasury Notice 2016-36, Transfers of Property to Regulated Public Utilities by Electric
Generafors. As such, the payments for Interconnection Facilities and Upgrades made by
the Interconnection Customer to the Utility will not be treated as a taxable Contribution In
Aid of Construction (“CIAC") or give rise to taxable gross income. Should, in the future,
the IRS, or another regulatory body, require the payments for Interconnection Facilities
and Upgrades be treated in a manner that gives rise to taxable gross income, the
Interconnection Customer will be responsible for the income tax impact to the Utility
associated with that income. At such time, the Utility will compute the tax impacts and
invoice the Interconnection Customer for that amount.

\

Should the Interconnection Customer terminate this Agreement pursuant to Article 3.3
and cancel its interconnection with and operation on the Utility's Transmission System for
any reason, either during the initial term or any extension thereof, in addition to any
disconnection costs identified in Article 3.3.3, the Interconnection Customer shall pay to
the Utility a facilities termination charge equal to (a) the total installed cost of facilities
directly assigned to the Interconnection Customer, (b) less any Interconnection Customer
contribution to construction, (c) less accumulated depreciation of the facilities funded by
the Utility, (d) less salvage value of all facilities directly assigned to the Interconnection
Customer, (e) plus the cost of removal (including any associated environmental
investigation/remediation costs related to a spill or release of hazardous substances
caused by the Interconnection Customer or those paid or incurred by the Utility, which
were not the result of negligence on the part of the Utility), all as determined by the Utility
in accordance with its standard accounting practices; provided, however, that the
termination charge shall not be less than zero. This charge is subject to Article 3.3.4.

GZEav BT 1H0e8ed I H0EE0TGEH

The Utility may waive a portion or all of the termination charges where (1) a successor
agreement is executed prior to termination of this Agreement, or (2) the Interconnection
Customer is able to furnish the Utility with satisfactory evidence that a successor
customer will occupy the premises within a reasonable time and contract for substantially
the same service facilities. The termination charge above shall not preclude additional
termination charges imposed by law.

SCGIP Interconnection Agreement 2
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Interconnection Agreement
Appendix 3

One-line Diagram Depicting the Generating Facility,
Interconnection Facilities, Metering Equipment, and Upgrades

This agreement will incorporate by reference the one-line diagram submitted by the
Customer on 6/21/2017, dated 6/21/2017, with file name “Appendix 3-A Beulah Solar,
LLC SLD" as part of the Interconnection Request, or as subsequently updated and

provided to the Company.

This one-line diagram is provided as Appendix 3-A to this Agreement. In addition, the
Interconnection Customer will submit to the Utility an as-built one-line diagram within 30

Business Days of the final inspection by the Utility.

The figures below depict the SCE&G-owned 115 kV switching station.

Beulah Solar SLD
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The figure below is the typical arrangement of the SCE&G-owned switching station.
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Interconnection Agreement
Appendix 4

Milestones

Requested Upgrade In-Service Date: ____Novembex@332629=2: 11---'------
October 20, 2020,

Reiiupéted Intereonnection Facilities In-Service Date

Critical milestones and responsibility as agreed to by the Parties:

The build-out schedule does not include contingencies for deployment of Utility personnel
to assist in outage restoration efforts on the Utility's system or the systems of other utilities
with whom the Utllity has a mutual assistance agreement. Consequently, the Requested
In-Service Date may be delayed to the extent outage restoration work interrupts the
design, procurement and construction of the requested facilities.

Milestone Completion Date Responsible Party
Payment 1 totaling $3,027,250.00, Interconnection
@) which is % of estimated charges November 21,2018 Customer
Determine Survey Quality
Coordinates of the substation and Utility and
(2) | Utility owned Switching Station; May 20, 2019 interconnection
Obtain any required easements or Customer
right-of-way obtained.
. Utility and
3 i’;‘;‘:{;?ent of long lead time July 18, 2019 Interconnection
Customer
Site of Utility Facilities cleared and Interconnection
(4) | graded in accordance with SCE&G February 18, 2020 Customer
Customer Substation Guideline
Payment 2 totaling $3,027,250.00, Interconnection
©) which is % of estimated charges February 18, 2020 Customer
. . Utility and
(6) g:gﬁﬁil::c::‘gfégt:;?: TJH; g(;t;%rés,, October 20, 2020 Int%rconnection
ustomer
Utility and
(7) | Inspection and Testing* November 3, 2020 Interconnection
Customer
Interconnection Customer to remedy .
(8) | any items identified by Utility following | November 18, 2020 Int%rco?nectlon
completion of inspection and testing* ustomer
©) ';;“rz‘llgsgsg;‘g;ﬁ?d approval for December 2, 2020 Utilty
Completion of Upgpadiss-
Reconductor Edmund Switching
(10) | Station — Owens Corning 115 kV line | November 23, 2021 Utility
(Edmund Switching Station to Pelion
Tap Portion)

SCGIP Interconnection Agreement
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*Milestone is contingent on the. completion of the preceding milestones.

Agreed to by: \ \ﬁ\
For the Utility _\'---N \f\ow\ ) 4\9406

Print Name: Pandelis N. Xanthakos
frs-oossees

Eor the Interconnection Customer B fly

Print Name: _ Evan Riley

SCGIP Interconnection Agreement 2

Date °\\ ‘).‘l\l \8

9/18/2018
Date
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Interconnection Agreement
Appendix 5

Additional Operating Requirements for the Utility’s
System and Affected Systems Needed to Support
the Interconnection Customer’'s Needs

The Utility shall also provide requirements that must be met by the Interconnection
Customer prior to initiating parallel operation with the Utility's System. The
Interconnection Customer shall maintain compliance with all applicable Operating
Requirements during parallel operation with the Utility's System.

1. The Interconnection Customer will be required to obtain an electrical certificate of
release from the local inspection authority, provided that the local inspection
authority exercises jurisdiction over the Facility, prior to an initial interconnection,
which must be submitted to the Utility. Where the local inspection authority
declines to exercise jurisdiction over the Facility, the Interconnection Customer
must provide Ultility a written letter in lieu of inspection executed by the
Interconnection Customer and a Professional Engineer or electrical contractor,
licensed in the State of South Carolina. The local authority inspection or letter in
lieu of inspection must be presented to the Utility in advance of the Utility's
inspection and testing of the Interconnection Facilities and Facility.

2. Utility intends to allow the Interconnection Customer to continue normal operation
of the Facility when a Hot Line Tag is issued on any distribution feeder protective
device. Utility retains the right to implement special settings or relay logic at the
interconnection device during Hot Line Tag conditions. Utility also retains the
right to require the Interconnection Customer to disconnect the Facility from the
Distribution System during Hot Line Tag conditions on any device on the
distribution feeder (or an adjacent feeder if a feeder tie condition is in effect) if
Utility deems a special condition warrants such action.

3. Utility requires the Interconnection Customer to install a single lockable visible
disconnecting means so that the Facility can be isolated from the Distribution
System at anytime by Utility personnel if necessary. This device will be placed
after the primary metering point, or at a different location specified by the Utility,
as part of the Interconnection Customer's Interconnection Facilities. This
disconnecting device must be visible, accessible, and operable by Utility
personnel 24 hours a day, 7 days a week. All disconnecting devices controllable
at the ground level shall have a locking mechanism to allow the Utility’s
employees to install a pad lock in the open position. The Interconnection
Customer shall provide and maintain improved access, suitable for passenger
vehicles and Utility service trucks, to the disconnecting device and the Ultility's
Interconnection Facilities. Any locked gates or other restrictions to access
between public rights of way and the disconnecting device and the Utility's
Interconnection Facilities will include, in the locking mechanism, an SCE&G lock.
The SCE&G lock will be provided by the Utility and is operable by authorized
Utility employees.
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4. Utility will install at the Interconnection Customer’s expense a disconnecting
device as part of the Utility's Interconnection Facilities to allow for isolation of the
Facility during emergency restoration situations. Utility retains the right to
disconnect the Facility at anytime Utility deems it necessary to protect its
Systems or for safety concerns. The Facility will be reconnected to Utility’s
Systems once the problem or issue has been corrected or repaired and Ultility
deems it safe o return to normal configuration.

5. Where Utility has installed and owns an interconnection protection device at the
Point of Interconnection, the device will be set to operate with “one shot logic” in
order to disconnect the Facility in the case of a fault detected on the generator
side of the Point of Interconnection. The device will be set to trip in the case of
voltage or frequency fluctuations detected on the Facility side of the device.
These threshold settings will be determined and set by the Utility Relay
Engineering Department. The Interconnection Facilities will be returned to
normal operation upon confirmation by the Interconnection Customer that the
fault has been located and either isolated or repaired. The Interconnection
Customer will be required to contact Utility and ensure all personnel and
equipment are fully prepared to safely reconnect the Generation Facility to the
Utility’s Systems prior to Utility’s Distribution Dispatch Office sending a close
signal to the device. Utility retains the right to dispatch Utility personnel to the
Facility to inspect the repair or ensure all personnel are in a safe position prior to
the protection device being closed.

dNed @ /0B BN 6102 - A311d ATIVIINOYLDT 13

8. Itis the intent of Utility that the Interconnection Customer and Utility work to
program relay settings to coordinate the Interconnection Facilities with the
Utility’s Systems. The coordination will employ a tiered approach such that the
relay settings in the inverter units will be coordinated with the Utility protective
device which in turn will be coordinated with the Utility's Systems. The
Interconnection Customer’s equipment will be responsible for protecting the
Facility and inversely the Utility protective device will be responsible for
protecting the Utility’s Systems.

7. Based on Good Utility Practices the Facility will be required to come off line with
any voltage or frequency fluctuations outside of the settings thresholds given to
the Interconnection Customer by the Utility Relay Engineering Department. The
Facility will remain off line until normal voltage and frequency on the Distribution
System returns and maintains stability for a minimum of five minutes. This will
serve to protect both Utility and the Facility equipment.

8. If a transfer trip scheme is required to be in place, the Interconnection Facilities
protection device will disconnect the Facility upon operation of the distribution
feeder breaker upon which it has been placed. After the feeder breaker has
been re-energized by Utility’s Distribution Dispatch Office or System Control the

SCGIP Interconnection Agreement 2




DocuSign Envelope ID: 434492B4-4EA2-46B8-9F9C-33395FB0OD57F

associated protection device will be placed back in the closed position and will
reconnect the Facility.

The required relay settings for the Interconnection Facilities shall be set to match
the set points and threshold schemes as determined by Utility’s Relay
Engineering Department and are project specific based on existing feeder
settings and requirements. Ultility retains the right to change the required settings
of the Interconnection Facilities from time to time as system conditions warrant.
In such case, the Utility will contact the Interconnection Customer, specifying the
new setting requirements and the reasons for the necessary programming
changes. The Interconnection Customer shall make every effort to complete the
programming changes within five Business Days of being notified by Utility
personnel.

10. For periodic testing by the Interconnection Customer, the Interconnection

11

Customer shall provide the Utility with a minimum of five Business Days prior to
the proposed testing date. Ultility retains the right to require the Interconnection
Customer to reschedule the testing if necessary. Utility will be allowed to be
present and witness this testing at its own option. A copy of the testing results
shall be provided to Utility upon completion.

. The Interconnection Customer is obligated to obtain and/or sign any required

rights of way or easements necessary to perform the interconnection with Utility's
Systems. Any rights of way that have to be obtained from property owners other
than the Interconnection Customer will be obtained and signed over to Utility as
directed by Ultility’s Right of Way department.

12.The Interconnection Customer agrees to adhere to Utility's vegetation

management guidelines for all construction and maintenance of Interconnection
Facilities.

13.The Interconnection Customer agrees upon execution of this Generator

Interconnection Agreement to maintain operation of its Facility so as to not
adversely affect other Utility customers associated with the Utility's Systems. If
adverse effects directly associated with the Facility become apparent the
Interconnection Customer shall be responsible for correcting the situation. This
will be accomplished either by additional operating constraints as determined by
Utility and the Interconnection Customer, corrections to existing Facility
equipment, the addition of new Interconnection Facilities, or system upgrades to
the Utility's Systems. These corrective measures will be the financial
responsibility of the Interconnection Customer and will be agreed upon in
advance by the Interconnection Customer and Utility.

14.The Interconnection Customer will provide the Utility operational and forecast

information consistent with Good Utility Practices. Such information will include,
but is not limited to, maintenance schedules, availability updates (i.e., forced

SCGIP Interconnection Agreement 3
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outages), and generation forecasts. The Parties will agree on frequency and
timing of data submittals. Utility also anticipates that the data submittal
requirements will change over time as dictated by industry needs and
regulations.

156. The Interconnection Customer will, whenever possible consistent with Good
Utility Practice, not schedule major maintenance in the months of December,
January, February, June, July, August or September.
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16. The Interconnection Customer will abide by all applicable reliability standards
established by the North American Electric Reliability Corporation (“NERC”).

17. Failure of the Interconnection Customer to comply with all the provisions herein
can result in Utility determining the possibility of adverse system effects and
could result in the disconnection of the Facility from Utility’s Systems.

18. The Interconnection Customer shall purchase irradiance meters to be installed by
the Utility at the mini-swithcing station associated with the Facility. The
Interconnection Customer shall grant the Utility access to data provided by the
irradiance meters. Such data, as specified by the Ultility, shall be supplied to the
Utility by the 5™ business day of each calendar month.

19. The grounding systems of the Generating Facility’s substation and the Utility's
switching station must be bonded. The Generating Facility is subject to the
indemnification obligations provided in Article 7.3 for any such liability incurred to
third parties in operating the Utility's circuit breaker. The Generating Facility
must install its own circuit breaker as a component of its Interconnection
Facilities.

20.Section 3.4 describes a number of conditions upon which the Utility may
temporarily disconnect the Interconnection Customer's Generating Facility from
the Utility’s System. Section 3.4.6 provides that Utility may disconnect from the
Utility's System any Generating Facility that is not in compliance with the Standard
or Operating Requirements, including the Operating Requirements specified in this
Appendix 5. Without limiting the scope of Section 3.4, the Utility may disconnect
or curtail the output of the Generating Facility when continued operation of the
Generating Facility may:

» require changes in the operation of hydroelectric resources located inside the
Utility's Balancing Authority Area in a manner that could (i) constitute an
Adverse Operating Effect, or (i) result in the violation of Applicable Laws and
Regulations, as such Applicable Laws and Regulations may be changed from
time to time;

e require changes in the planned output of a nuclear fueled generating facility
located inside the Ultility's Balancing Authority Area, to the extent the planned
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output is required for (i) the safest operation of the nuclear fueled generating
facility, or (ii) the reliable operation of the Bulk Electric System;

¢ interfere with Utility's ability to address system events that include load shed
and black start;

e interfere with Utility’s ability to take actions needed to preserve the reliability of
the Utility's System as well as the Bulk Electric System; or

e result in the violation of Applicable Laws and Regulations, including those
issued by the ERO, as such Applicable Laws and Regulations may be changed
from time to time. :

The Utility provides the foregoing list for ease of reference for the Interconnection
Customer; all such enumerated reasons have been and remain standard operating
practice on the Utility’s System. Due to the proliferation of variable renewable
energy resources on the Ultility's System at the time of the execution of this
Agreement, the Generating Facility should expect to experience curtailment based
on one or more of the above referenced conditions.

SCGIP Interconnection Agreement 5
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Interconnection Agreement
Appendix 6

Utility’s Description of its Upgrades
and Best Estimate of Upgrade Costs

The Utility shall describe Upgrades and provide an itemized best estimate of the cost,
including overheads, of the Upgrades and annual operation and maintenance expenses
associated with such Upgrades. The Utility shall functionalize Upgrade costs and annual
expenses as either transmission or distribution related.
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The Utility will own and install Upgrades consisting of modifications to the Batesburg
terminal at Ward substation and a 115kV circuit breaker to create a back-to-back tie
breaker at Graniteville Transmission Substation. The Upgrades will include, but are not
limited to, adding relay panels, wave trap, 115 kV CCVT and associated support
equipment.

The estimated cost of the Upgrades is $486,000.00. This amount must be remitted by
the Interconnection Customer to the Utility as specified in Appendix 4 - Milestones.

Additionallly, to provide firm service, the Utility will own and install Upgrades consisting of
6.8 miles of 1272 ACSR or equivalent on the Edmund Switching Stzttoon- Owens Corning
115 kV line- (Edmund Switching Station to Pelion Tap Portion).

The estimated cost of Upgrades is $3,917,000. This amount must be remitted by the
Interconnection Customer to the Utility as specified in Appendix 4 - Milestones.

The Facility may interconnect and operate in parallel to the Utility's System upon
completion of Milestones 1 through 9. However, the Facility's interconnection service will
be non-firm, or as-available, until the completion of Milestone 10. Non-firm, or as-
available, service does not convey any right to the Facility to delivery capacity or energy
to or through the Utility's System. Prior to the completion of Milestone 10, the Utility may
interrupt service to the Facility for reliability reasons when an emergency or other
unforeseen condition threatens to impair or degrade the reliability of the System or other
utility systems or other reasons consistent with the application of non-firm service under
the Utility's Open Access Transmission Tariff.

6Z630 ST s APeled -

In the System Impact Study Report, dated May 1st, 2018, the Utility noted that the Power
Flow Analysis models for the Facility assume that the Stevens Creek — Clarks Hill Tap
115 kV line has been upgraded. This upgrade was required due to a known System
condition and the Utility is currently developing a remediation plan to address loading on
the Stevens Creek — Clark Hill Tap 115kV line. Absent the upgrade, or an alternate
remediation plan, operation of the Facility will cause violations on the existing 477 ACSR
line for N-1 contingencies. For this reason, the Facility may not operate until this upgrade,
or an alternate remediate plan, has been completed. This upgrade is currently scheduled
for completion by summer of 2020. Should the upgrade be delayed, the Parties will
address the impact to the Facility at that time.

SCGIP Interconnection Agreement 1




	SCE&G Petition to Intervene, Response in Opposition to Request for Modification and Response in Opposition to Motion to Maintain Status Quo
	2

